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1.0 Introduction

ENTACT has developed this Final Report on behalf of the NL/Taracorp Superfund Site Group
(Group) to detail the remedial activities conducted at various residential lots and remote fill
locations adjacent to the NL Industries/Taracorp Superfund Site (NL site) in Granite City,
Madison, Glen Carbon, and Venice. Illinois. The remedial activities required the removal of lead
impacted soil from 770 residential lots, 32 remote fill areas, and the capping of 21 alleys. The
soils from the residential lots were classified as RCRA special waste as they exhibited total lead
levels greater than 500 parts per million (ppm) and leachable lead levels less than 5.0 mg/L.
Soils from the remote fill areas were classified as RCRA special waste (less than 5.0 mg/L
TCLP) and D008 hazardous waste (greater than 5.0 mg/L TCLP) depending on sampling results.
ENTACT s registered professional engineer and the Group's project coordinator have reviewed
this report and concur that the remedial action has been completed in full satisfaction of the
requirements of the Consent Decree.

1.1 Scope of Work

The scope of work consisted of the following elements:

Preparation of the remedial action work plan;
Preparation of a project Health and Safety Plan (HASP);
Preparation of a Quality Assurance Project Plan (QAPP);
Mobilization and site preparation:

Resident coordination;

Soil sampling and analysis;

Excavation, transportation, and disposal of impacted soils;
Paving of alleys;

Dust suppression;

Property restoration;

Personnel and equipment decontamination; and

Report preparation.

The above scope of work items are described in detail in the following sections of this final
report:

Section 2.0 Mobilization and Site Preparation
Section 3.0 Sampling and Analysis
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Section 4.0 Remediation Activities

Section 5.0 Restoration Activities

Section 6.0 Project Management and Personnel
Section 7.0 Project Reporting & Record Keeping
Section 8.0 Health & Safety

1.2 Site Description and History

The 16-acre NL Site is located in a heavily industrialized section of Granite City, Illinois, a
community of approximately 40,000 people, approximately two miles east of St. Louis,
Missouri. The main industrial facility, located at 16" Street and Cleveland Boulevard in Granite
City, operated as a secondary lead reclamation facility from 1903 until 1983. Lead acid battery
breaking operations were performed in conjunction with secondary smelting activities from the
1950s until 1983. In June 1981, St. Louis Lead Recyclers, Inc. (SLLR) began to separate various
components of an on-site waste pile in order to recycle lead-containing materials, hard rubber
battery cases, and plastic battery cases. SLLR operations ceased in June 1983.

In December 1982, the United States Environmental Protection Agency (EPA) proposed the site
for inclusion on the National Priorities List (NPL). In May 1985, NL Industries, a former owner
of the site, voluntarily entered into an Agreement and Administrative Order by Consent with
EPA and the Illinois Environmental Protection Agency (IEPA) to perform a remedial
investigation/feasibility study (RI/FS). The site was included on the NPL in 1986. NL
Industries initiated the remedial investigation in January 1987. EPA selected the remedy for the
site and issued a Record of Decision (ROD) in March 1990.

To facilitate remedial activities, EPA divided the site into the following three areas of concern:

1. Main Industrial Properties

The main industrial properties consisted of approximately 30 acres that formerly
contained the secondary lead smelting facility (NL Industries/Taracorp), a slag
pile recycling operation (previously SLLR, now Trust 454), a trucking company
(BV&G Transport), and a fuel oil distributor (Rich Oil). Two waste piles
containing lead-contaminated materials and wastes covered portions of the area.

2. Adjacent Residential Lots

The residential areas were adjacent to the main industrial properties and included
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The residential areas were adjacent to the main industrial properties and included
approximately 500 acres within the cities of Granite City, Venice, and Madison,
Illinois. EPA determined that the residential areas closest to the main industrial
properties had the highest levels of lead, which EPA attributed to airborne dust
from smelting operations.

Remote Fill Areas

2

The remote fill areas included properties in the Eagle Park Acres subdivisions and
various Granite City residential properties, where battery case materials containing
lead were used as fill and paving material in low areas. The remote fill areas also
included most of the alleys in Venice Township (south and southeast of Madison).
Slough Road, and Guy Street Alley in Glen Carbon, Illinois.

In October 1992, Woodward-Clyde Consultants issued a final report providing the results of soil
sampling activities in the residential areas. The Army Corps of Engineers (USACE) subsequently
tasked OHM Remediation Services Corp. (OHM) to perform removal of lead-contaminated soil at
various locations associated with the NL/Taracorp site in Granite City, Venice, and Madison. The
initial program contemplated the removal of lead-contaminated soil from approximately seven
residential areas. However, EPA subsequently discovered additional areas of contamination
during the pre-design field investigation. EPA issued an addendum to the FS that incorporated
the findings of the pre-design and supplemental field investigation and expanded the scope of
remedial activities. 738 properties were remediated by OHM from 1993 to 1998.

ENTACT mobilized to the site in June of 1998 to begin remedial activities on behalf of the
Group. This final report addresses the remedial activities associated with 802 residential lots (770
stack emission and 32 remote fill properties) and 21 alleys not completed by OHM during
previous site activities.

L)
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2.0 Mobilization and Site Preparation

2.1 Site Administration and Logistical Support

ENTACT personnel arrived at the site on June 16, 1998, to begin pre-mobilization activities.
Prior to full-scale mobilization to the site, ENTACT performed various logistical preparation
activities to ensure an efficient startup of field activities. Logistical preparation activities
performed included, but were not limited to, the following:

Arranged for supplies, materials, and equipment;

Coordinated efforts with subcontractors;

Initiated coordination with property owners;

Initiated property activities including locating utilities, coordination of access agreements,

meeting with property owners, and related activities;

o Established transportation routes between residential areas, support areas, and the disposal
facilities;

¢ Coordinated efforts with local officials, agencies, hospitals, etc.;

e Coordinated efforts to identify clean sources of topsoil and backfill materials; and

e Other related logistical support activities.

2.2 Project Health and Safety Plan (HASP)

Prior to initiating any site activities, ENTACT prepared and implemented the project HASP. The
HASP was included as an appendix to the Remedial Action Work Plan, which was submitted to
EPA for review. The HASP included OSHA requirements to which all personnel coming into
contact with potentially impacted soils adhered to during the course of the project.

2.3 Site Access Agreements

Prior to commencing remedial activities on a property, ENTACT personnel obtained an

agreement signed by the property owner granting access to the property. A notification letter and
educational literature pertaining to the industrial site, the remedial activities being performed, and
the health effects of lead accompanied the access agreement. ENTACT representatives attempted

4
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to gain access agreements from as many homeowners as possible per the direction of Appendix I
of the Consent Decree. The signed access agreements were maintained in the project files for
each property and are now secured at ENTACT’s Wood Dale, Illinois, office. A sample access
agreement is presented in Appendix A.

2.4 Property Documentation

Each property was documented using photographs and video prior to excavation activities to
document property conditions prior to remedial activities. Still photographs were captured
utilizing digital camera equipment. The photographs were uploaded to a personal computer for
archive storage. Each video and set of photographs was coded by property location and retained
in the project files. Sample “before” photographs are presented in Appendix B.

2.5 Landscape/Property Inventory

An inventory was completed prior to excavation to document the pre-remedial conditions. The
inventory included, but was not limited to, the following: a record of site vegetation, personal
property, identification of garden areas, underground electric and drainage lines, and other
pertinent information. The photo and video records described in Section 2.4 were also used as
documentation. The property inventory was recorded on an inventory form, which was signed by
both the property owner and an ENTACT representative. The inventory form, known as a
Landscape Restoration Agreement, was utilized as a plan for property restoration and stored in the
project files. A sample Landscape Restoration Agreement is presented in Appendix C.

2.6 Property Owner/Resident Notification

Each property owner/resident was given a minimum five-day notification in person prior to
commencing excavation at each property. Remedial activities were scheduled at the convenience
of the owner/resident.

2.7 Site Security

The boundaries at each property were secured with temporary orange snow fencing and/or yellow

caution tape to control access to the work area during remedial activities. Warning signs and

barricades were also utilized for site control. Only authorized project personnel were permitted to
5
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enter the property during such activities. Properties were secured in this manner during the
evening and night hours.

2.8 Administrative and Supply Facilities

ENTACT mobilized the necessary project personnel and equipment to the site command center.
The command center was comprised of an office building, as well as supply storage facilities,
located at 2245 Adams Street in Granite City. The administrative command center was connected
to electricity and telephone services. The command center allowed for direction of site
operations, telephone and facsimile communications, a controlled environment for computer
equipment, and provided a point of contact location. The command center also included, but was
not limited to, bottled water, paper towels and cups, hand washing facilities, etc. A separate work
area was provided for EPA and USACE personnel to facilitate interaction and communication.
The EPA/USACE area was located directly behind the ENTACT command center. Restroom
facilities were established in and near the command center.

2.9 Preparation of Work Areas

Upon receipt of access and restoration agreements from the property owner, ENTACT crews
began documentation of existing lot conditions. Photos, video, and survey equipment were
utilized to document existing structures, vegetation, property boundaries, and elevations.

Known hazards and utility right-of-ways were identified prior to any disturbance of the soils.
Equipment operators were notified prior to any excavation of all possible hazards in regard to
utilities (i.e., electric, gas, communications, water, sewer, and cable). ENTACT notified Joint
Utility Locating Information for Excavators (J.U.L.I.E.) prior to excavation to identify and mark
all known utilities. Hand excavation around utilities was performed, as necessary, to ensure
appropriate safety protocol.

2.10 Weather Station

A weather station was stationed on the roof of the ENTACT command center to measure daily
wind speed and direction, temperature, and rainfall data. The data was continuously recorded by a
data logger for each workday and downloaded to a computer database.
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3.0 Sampling and Analysis

3.1 Statement of Objectives

The Sampling and Analysis Plan for the Removal Action was implemented for following types of
samples:

Soil and Solid Media Samples;
Backfill Samples;

Quality Control Samples;

Dust Monitoring Readings; and
Air Samples.

The objectives of these sampling activities included:

Verification of total lead levels in excavated remote fill areas;
Characterization of soils at more than 1,500 residential properties;
Classification of soils for disposal;

Characterization of backfill material; and

Verification of control of potential air emissions during remedial action tasks.

3.2 Sample Identification System

A sample identification system was implemented in order to properly track sampling activities.
The sampling activities and examples of the identification coding system associated with each
type of sample are listed with a following explanation to the right:

3.2.1 Solid Media and Soil Sampling

Extent of Contamination (EOC) E-(address)(F or B) - (depth)
(F and B denote front and back yards, respectively)

Untreated Soil Classification For Disposal US-000
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Backfill Material BF-000

3.2.2 Quality Control Samples

Field Rinsate Samples FB-000

Duplicate Samples Duplicated Sample’s ID - D

3.2.3 Air Sampling

Mini-RAM Readings Entered on a record form and included Mini-
RAM ID, date, time, and reading

Personal/Area Air Samples A-000
All numbering sequences shown above with “000” began with the number “001” and continued

upward by one unit until the final samples for the project were collected.

3.3 Sample Testing and Analytical Parameters

Analytical parameters and methods and data management protocols were also referenced in the
QAPP designed for this project.

Laboratory turnaround times were dependent upon the matrix sampled. EOC samples were
analyzed as soon as possible after collection (generally 24 hours). Other samples, such as soil
backfill samples, were analyzed within two to five days of sample collection.

3.4 Sampling Procedures - Soil and Solid Media Sampling

3.4.1 EOC Sampling Procedures

ENTACT collected samples to determine the appropriate depth of excavation in each identified
property. ENTACT collected grab samples from one location in both the front and back yards of
each property. From each location, ENTACT collected three samples at depth: one from the 0-3

8
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inch interval, one from the 3-6 inch interval, and one from the 6-12 inch interval. Each of these
samples was analyzed for total lead at the approved laboratory. ENTACT then supplied the
results of this analysis to EPA. Based on the total lead concentrations exhibited by the samples,
EPA determined the appropriate depth of excavation in each lot. Sample results for EOC samples
were maintained in the Master List, which is presented in Appendix D. The Master List was used
to track sampling, HEPA vacuuming, and close-out progress. The samples were collected as
follows:

1. The sampling team followed site health and safety protocols and the Sampling
and Analysis Plan (SAP).

2. Using a one-foot subsurface core sampler, collected a core of the upper 1-foot of
soil.

3. Removed all vegetation, large rocks, and debris from the sample.

4. Using disposable sampling equipment, divided the core into three interval

segments: the 0-inch to 3-inch segment, the 3-inch to 6-inch segment, and the
6-inch to 12-inch segment.

5. Placed each sample into a four oz. sample container.

6. Sealed the container.

7. Filled out and affixed the label to the container.

8. Signed, dated, and affixed a custody seal to the container.

9. Documented the sample identification, location, description, time, and date of
collection.

10. Using a non-phosphate soap/water solution, tap water, and distilled water,

respectively, performed a triple rinse decontamination of any reusable
sampling equipment. Disposed of all disposable sampling equipment.

3.4.2 Backfill Soil Sampling Procedures for Laboratory Analysis

Prior to any soil being placed into the residential lots as backfill soil, representative samples of the

9
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material were collected and analyzed to ensure that the soil did not exhibit elevated levels of
contaminants. From each borrow source being considered, one grab sample of soil was collected
and analyzed for total lead, cadmium, and chromium, BTEX, pesticides, TPH, and pH for every
2,000 cubic yards of soil used as backfill soil. Backfill sample results are presented in Appendix
E. A field technician collected the grab samples from the borrow sources using the following
protocol:

1. The sampling team followed site health and safety protocols and the SAP.
2. Using a stainless steel sampling trowel, and wearing disposable gloves, collected

a sufficient amount of soil from the area of the borrow source where the
backfill soil was excavated.

3. Removed all vegetation, large rocks, and debris from the sample.

4. Placed the sample material into the sample container.

5. For the BTEX sample, ensured that there was no headspace or voids in the
container.

6. Sealed the container.

7. Filled out and affixed the label to the container.

8. Signed, dated, and affixed a custody seal to the container.

9. Placed the sample in a cooler and stored at approximately four degrees centigrade.

10. Documented the sample identification, location, description, time, and date of
collection.

11. Using a non-phosphate soap/water solution, tap water, and distilled water

respectively, performed a triple rinse decontamination of any reusable
sampling equipment. Disposed of all disposable sampling equipment.

10
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3.4.3 Remote Fill Sampling Procedures

3431 Pre-Excavation Samples

For remote fill properties, which were properties where battery chips were used as fill material,
ENTACT collected samples to determine the appropriate depth of excavation at each identified
property. For lots 150” x 50’ in size or smaller, ENTACT collected grab samples from one
location in both the front and back yards of each property. Lots greater than 150° x 50° were
divided into 50’ by 50’ sampling grids. From each location, ENTACT collected three samples at
the following depths: one from the 0-3 inch interval, one from the 3-6 inch interval, and one from
the 6-12 inch interval. Each of these samples was analyzed for total lead at the approved
laboratory. Sample results served only as a guide for excavation of remote fill areas as described
in Section 4.2.2. Sample results for remote fill pre-excavation samples were maintained in the
Remote Fill Master List, which is presented in Appendix F. The Remote Fill Master List was
used to track sampling, HEPA vacuuming, and close-out progress. The samples were collected as
follows:

1. The sampling team followed site health and safety protocols and the SAP.

2. Using a one-foot subsurface core sampler, collected a core of the upper 1-foot of
soil.

3. Removed all vegetation, large rocks, and debris from the sample.

4, Using disposable sampling equipment, divided the core into three interval

segments: the 0-inch to 3-inch, the 3-inch to 6-inch, and the 6-inch to 12-inch.

5. Placed each sample into a four oz. sample container.

6. Sealed the container.

7. Filled out and affixed the label to the container.

8. Signed, dated, and affixed a custody seal to the container.

9. Documented the sample identification, location, description, time, and date of
collection.

10. Using a non-phosphate soap/water solution, tap water, and distilled water,

11
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respectively, performed a triple rinse decontamination of any reusable
sampling equipment. Disposed of all disposable sampling equipment.

3.4.3.2 Post-Excavation Confirmation Samples

Following completion of excavation of remote fill areas, confirmatory samples were collected to
verify that the cleanup level of 500 ppm total lead had been achieved. Grab samples were
collected in approximately the same coordinate locations as the pre-excavation samples and
submitted to the laboratory for total lead analysis. Remote fill confirmation sample results are
presented in Appendix F. A field technician collected the grab samples from the excavated areas
using the following protocol:

1. The sampling team followed site health and safety protocols and the SAP.
2. Using a stainless steel sampling trowel, and wearing disposable gloves, collected

a sufficient amount of soil from the area of the excavation where the pre-
excavation sample was collected.

3. Removed all vegetation, large rocks, and debris from the sample.

4. Placed the sample material into the sample container.

5. Sealed the container.

6. Filled out and affixed the label to the container.

7. Signed, dated, and affixed a custody seal to the container.

8. Documented the sample identification, location, description, time, and date of
collection.

9. Using a non-phosphate soap/water solution, tap water, and distilled water

respectively, performed a triple rinse decontamination of any reusable
sampling equipment. Disposed of all disposable sampling equipment.
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3.6 Sampling Procedures - Air Samples

3.6.1 Personal Air

Personal/area low-volume air samplers were used to measure airborne lead levels during removal
activities. Personal samplers were placed in the excavation areas for seven workdays to collect air
samples. ENTACT conducted all personal air sampling activities in accordance with 29 CFR
1926.62. The samples were sent to the laboratory for total lead analysis. The sample results
indicated that no further personal air monitoring was necessary unless there was a change in the
remedial activities. The personal air sample data is presented in Appendix G. The action level for
airborne lead is 30 micrograms per cubic meter of air and the permissible exposure limit is 50
micrograms per cubic meter of air.

3.6.2 Mini-RAM

The mini-RAM was used to measure airborne particulate matter. The national primary and
secondary air quality standards specify particulate matter to be measured as PM-10 size matter.
The mini-RAM has been designed for preferential response to the particle size range of 0.1 to 10
micrometers, ensuring a high correlation with standard gravimetric measurements of both the
respirable and inhalable size fractions. The mini-RAM was, therefore, an appropriate instrument
to measure airborne particulate matter, including the PM-10 air particle fraction. The national
primary and secondary air quality standard for particulate matter is 150 micrograms per cubic
meter of air. This standard is found in 40 CFR 50.6. ENTACT incorporated an action level of 100
micrograms per cubic meter of air throughout the project.

Mini-RAMs were placed up-wind and down-wind of the excavation area(s) on each day that
removal activities were performed. Mini-RAM readings were recorded periodically throughout
the day and the time-weighted average was recorded at the end of the day. Due to the consistency
of non-detect dust readings, EPA approved suspension of Mini-RAM monitoring approximately
two months into the project. The Mini-RAM data was recorded daily in the Project Journals. The
Project Journals are now secured at ENTACT’s Wood Dale, Illinois, office.
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3.7 Data Quality Objectives

3.7.1 Data Quality Needs

The overall QA objective for this project was to develop and implement procedures for field
sampling, chain-of-custody, laboratory analysis, and reporting that would provide results that
were legally defensible in a court of law. The purpose of implementing these procedures was to
assess the data generated for accuracy, precision, representativeness, completeness, and
comparability for both the laboratory analytical program and field sample collection activities.
The primary goal of the program was to ensure that the data generated was representative of
environmental conditions at the site.

3.7.2 Field Duplicate Sampling

Field duplicates were collected at a rate of 10 percent of the total number of samples collected
during each day of sampling. Field duplicates were collected for the laboratory analytical EOC
soil samples. At least one field duplicate sample was collected per day of sampling.

3.7.3 Equipment Rinsate Samples

One equipment field blank was collected for every 10 sample locations. Field blank rinsate was
collected for the EOC soil samples. At least one field rinsate sample was collected per day of
sampling.

3.7.4 Chain-of-Custody Procedures

Sample custody was addressed in three parts: field sample collection, laboratory analysis, and
project completion files. Project completion files, including original laboratory reports, are now
secured at ENTACT’s Wood Dale, Illinois, office.

3.7.4.1 Field Custody Procedures

Sample identification documents were carefully prepared to maintain identification and Chain-of-
Custody (COC) records and to control sample disposition. Components of the field
documentation procedures included the use of field logbooks, sample labels, and the chain-of-
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custody forms. Original data recorded in field logbooks, COC records, and other forms were
written in waterproof ink. The field sampler was personally responsible for the care and custody
of the samples until they were transferred or properly dispatched.

3.7.4.2 Field Logbook Records

Field logbooks of daily activities were used to record sampling activities on a daily basis. These
books were bound and had consecutively numbered pages. Entries in the field logbooks were
made in waterproof ink and included:

Name of Author

Date and Time of Entry

Location of Activity

Names and affiliations of personnel on site
Sample collection or measurement methods
Number of samples collected

Daily weather report

Sample identification numbers

Field observation and comments

Sampling depth increment for soils

Field measurements

Location of photographs

Any deviations from the sampling plan

All logbooks were maintained in the project command center during site activities and are now
stored in ENTACT’s Wood Dale, Illinois, office.

3.7.4.3 Sample Labels

Sample labels were necessary to prevent misidentification of samples. Each sample label
contained the following information:

Name of site

Sample identification

Date and time of sample collection
Preservatives

And types of analyses to be performed

15
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3.7.4.4 Chain-of-Custody Record

A Chain-of-Custody (COC) form was completed to record the custody of every sample collected.
A COC form accompanied every shipment of samples to the analytical laboratory in order to
establish the documentation necessary to trace sample possession from the time of sample
collection through sample analysis. A sample copy of a COC record is located in Appendix H.

The sample portion of the COC form included the following:

Project number, name and location

Sample identification

Name of Project Manager, sampler, and recorder

Sampling information (sampling area, depth, media type, type of sample, date and time of
collection, etc.)

Analysis to be performed

Preservatives used, if any

Signatures of persons involved in the COC possession, including dates

When a Chain-of-Custody form was filled out, one page of the two-part form was retained and
placed in the project files. The other part of the form accompanied the samples to the laboratory.
The laboratory retained a copy of the form for its records and returned a copy of the original to
ENTACT with the final data report.

3.7.45 Laboratory Custody Procedures

Samples were picked up by the laboratory’s Sample Custodian at the project command center and
transported to the laboratory. Upon arrival to the laboratory, the samples were placed in a locked
Sample Control Area. The Sample Custodian signed the COC accompanying the samples at the
time of pickup.

At the time of arrival and/or unpacking, the coolers were inspected for evidence of damage. They
were unpacked carefully and samples were organized on the lab bench in numerical order or by
sample sets and assigned a laboratory job number.

Information on the COC shipped with samples was verified and recorded as to agreement or non-
agreement. Labels were checked for notation of proper preservation. If there was an apparent
document non-agreement or incorrect preservation noted, the apparent problem was recorded and
the Project Manager notified. The samples were then marked or labeled with laboratory sample
numbers.
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The laboratories used for analysis of samples collected at the NL Site were:

National Environmental Testing (NET), Inc.
Bartlett Division

850 West Bartlett Rd.

Bartlett, Illinois 60103

(630) 289-3100

Environmetrics, Inc.
11401 Moog Dr.

St. Louis, Missouri 63146
(314) 432-0550

3.8 Sample Shipping

For shipping, samples were stored and packaged in such a manner as to prevent damage or
breakage during shipment or transport. Samples were typically hand delivered to the laboratory.
Samples were placed into suitable containers, labeled, and the transport package sealed in such a
manner that tampering with the seal would be obvious. A copy of the COC form accompanied
the samples.

3.9 Field Instrument Operation and Calibration

3.9.1 Personal/Area Air Samplers

Personal air samples were collected using low volume personal/area air samplers. ENTACT
calibrated and maintained the samplers daily in accordance with manufacturer’s
recommendations.

3.9.2 Random Air Monitors

Mini-RAM monitor devices were used for random ambient air monitoring. The units measured
dust concentrations from 0.001 to 100 mg/m®. Concentration data was displayed on an LCD
readout. Mini-RAMs are factory calibrated; however, routine maintenance included checking the
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zero function prior to each use.
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4.0 Remediation Activities

4.1 Preparation of Work Areas

Preparation for remedial activities included constructing work zones around the perimeter of the
residential area to be excavated by placing cones, caution tape, warning signs, orange snow
fencing, and/or barricades where necessary to control access by unauthorized personnel. The
areas were prepared by removing or relocating objects (fences, lawn equipment, temporary
structures, etc.) that would inhibit the excavation process.

Mobile decontamination units and dust suppression misting units were positioned near areas to be
excavated. Work zones and exclusion zones were established to clearly mark the areas of
operations.

4.2 Excavation Procedures

Upon completion of mobilization, site preparation, soil sampling, and property documentation,
ENTACT crews began removal activities. Remedial activities were performed at 767 stack
emission properties and 32 remote fill properties.

4.2.1 Stack Emission Lot Excavation

Excavation activities at each stack emission lot were initiated upon completion of necessary
documentation and sampling activities. EPA determined excavation depths prior to excavation
activities based on sample results provided by ENTACT. Stack emission lot soil excavation
depths were three, six, or twelve inches. Excavation activities were performed utilizing skid steer
loaders, mini-excavators, dump trucks, and hand tools. All reasonable efforts were made to save
existing trees and shrubs. Careful excavation was implemented in the areas of tree drip lines to
minimize damage to feeder roots.

Further photo and video documentation was initiated during excavation activities at stack
emission lots. Documentation is currently stored in the project files.

Excavated materials were transported to the industrial site where they were stockpiled in a staging
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area. The staging area was situated on an asphalt pad, and dust emission/storm water run-off
protection measures were implemented. Protection measures included a silt fence trenched
around three sides of the staging area, tarps and polyethylene sheeting covering the pile during
non-work hours, and surfactant periodically applied to the stockpiled materials.

4.2.2 Remote Fill Area Excavation

Excavation activities at the remote fill areas were initiated in much the same manner as the stack
emission lots. Upon completion of property documentation, ENTACT crews and equipment
mobilized to the property. Depending on the size of the property, excavation activities
commenced in one of two directions.

[f the lot size was 150" x 50’ or smaller, then excavation proceeded in the same manner as the
stack emission lots. Pre-excavation sampling data was used to guide the excavation depth as well
as visual inspection for battery chips during excavation activities. When the area of excavation
was completed, post-excavation samples were collected to verify that the cleanup level of 500
ppm total lead had been achieved.

If the lot size was greater than 150" x 50°, then the lot was subdivided into 50" x 50" grids. Pre-
excavation samples were used to guide excavation in each grid requiring excavation as well as
visual inspection for battery chips during remedial activities. Upon completion of excavation of
the grid areas, verification samples were collected and analyzed to ensure that the 500 ppm total
lead cleanup criterion had been achieved.

Remote fill soils were transported and disposed of in one of three locations depending on TCLP
data and schedule. During the construction of the cap at the industrial site, much of the remote fill
soils were consolidated into the waste layer of the cap. Remote fill soils removed prior to or after
construction of the cap were transported and disposed at either of the two approved landfills,
based on TCLP data and documented in Sections 4.6.1 and 4.6.2.

4.3 Personnel and Equipment Decontamination

Portable, personnel decontamination stations were placed in designated removal areas. The
stations were equipped with a hand and face wash system along with first aid supplies. Storage
for used personal protective equipment was also situated near the decontamination areas. Rinse
water generated from decontamination procedures (i.e., wash water or personal protective
equipment) was utilized for dust suppression in excavation areas.
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Decontamination of excavation equipment consisted of minimizing the potential for tracking
residual soil or mud between excavation areas. Residual material on excavation equipment
buckets, tires, or tracks was manually removed using dry decontamination procedures prior to
leaving the work area. These procedures included brushing and scraping the vehicle and
equipment tires, tracks, and buckets with stiff brushes, shovels, and hoes to remove soil. The goal
of the decontamination procedure was to remove the soil from the tires and buckets while
minimizing the production of decontamination wastewater. Materials tracked onto streets and
sidewalks were cleaned immediately using sweeping equipment.

4.4 Dust Suppression

Engineering controls consisted of perimeter water misters, water misting in excavation areas, and
misters installed on excavation equipment. The misters were hand operated by ENTACT
personnel and/or situated as stationary devices directed at specific areas having the potential to
produce dust. The misters were high pressure spray guns and pump systems connected to a water
supply. The spray guns were capable of spray pressures of 2,000-3,500 psi.

ENTACT also utilized large water trucks that had pump and hose systems. The hoses were
connected to spray nozzles that are directed to the potential dust areas. Also, the water trucks
were equipped with spray bars, which were used to spray larger, accessible areas by driving the
truck over such areas. ENTACT installed a 2” water line at the industrial site to provide a
centrally located site for filling the water trucks and misting systems with clean, potable water.

4.5 Transportation and Disposal

4.6.1 Non-Hazardous Materials

Soils classified as non-hazardous (>500 ppm total lead and <5.0 mg/L TCLP lead) were
stockpiled at the industrial site. Much of the nonhazardous soil excavated from stack emission
properties were utilized as backfill at the industrial site. Materials not utilized for backfill at the
industrial site were loaded into dump trucks for transportation to the disposal facility. The facility
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that received the excavated, nonhazardous residential soils was:

Waste Management Milam
Subtitle D Facility

601 Madison Rd.

East St. Louis, {llinois 62201
(618)271-6788

IEPA approval for off-site disposal of nonhazardous soil was established prior to shipment.

Waste profiles for disposal authorization and shipping documents were completed prior to off-site
disposal of excavated materials. Bills of lading for off-site shipment of excavated soil are now
stored in ENTACT’s Wood Dale, Illinois, office.

4.6.2 Hazardous Materials

Some soils excavated from the remote fill areas were classified as hazardous (>5.0 mg/L TCLP
lead). Most of these materials were consolidated into the waste layer of the existing Taracorp
pile, and the remaining materials were loaded into dump trucks for transportation to the disposal
facility. The facility that received these hazardous materials for treatment and disposal was:

Peoria Disposal Company
Subtitle C Facility

4349 Southport Rd.
Peoria, Illinois 61615
(309) 676-4893

IEPA approval for off-site disposal of hazardous soil was established prior to shipment. Waste
profiles for disposal authorization and waste manifests were completed prior to oftf-site disposal of
excavated materials. Hazardous waste manifests used for off-site shipment of excavated soil and
fill materials are now stored in ENTACT’s Wood Dale, Illinois, office.
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5.0 Restoration Activities

After excavation and shipment of lead-impacted materials, ENTACT backfilled the excavated
areas with clean soil and restored the residential properties to pre-remedial conditions as
documented on the landscape/property inventory forms, which were completed prior to remedial
activities.

5.1 Placement of Clean Backfill

After soil excavations were completed, each property was backfilled with clean topsoil. The
topsoil was previously sampled according to the procedures outlined in Section 3.4.2, and based
on the results, approved for use. The clean fill was placed and graded to pre-remedial contours or
better to provide for optimal drainage.

5.2 Application of Grass Cover and Vegetation

Following grading, the residential yard areas were restored with seed and straw mat or sod,
depending on the homeowner’s request. Comparable replacement of removed trees, shrubs, and
other vegetation was performed as shown in the pre-remedial documentation.

Initial watering of the replaced vegetation occurred as often as twice a day, if needed, for a
maximum period of up to one month to ensure growth. Watering was achieved utilizing 2,000-
gallon water trucks equipped with hoses and nozzles. Following installation of vegetation and
watering, residents were provided written lawn care instructions.

5.3 Replacement of Fences, Sidewalks, Driveways, and Other
Structures

Fences, walkways, drives, and other structures removed during site activities were replaced after
the placement of vegetation. Materials utilized for replacement were of equal quality to those
removed or per the signed property restoration agreement.
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5.4 Paving of Venice Alleys and Slough Road

Venice alleys and Slough Road were paved with 2 to 2.5 inches of heavy-duty asphalt. Areas to
be paved were first prepared by removing trash, debris, and structures that would inhibit paving
activities. The areas were sprayed with water to minimize dust generation and graded, if
necessary, with a grader in preparation for paving. The preparation of the subgrade provided a
level and firm foundation for the asphalt pavement. A primer was applied to the subgrade
followed by asphalt, which was compacted to meet the desired thickness. Maps of Slough Road
and the alleys and paved by ENTACT is presented in Appendix I.

5.5 Post-Remedial Site Documentation

Following site restoration activities, each property was again videotaped and photographed to
document final post-removal conditions. Sample “after” photographs are presented in Appendix
B. ENTACT representatives met with property owners and obtained their signed approval of the
remedial activities, if possible. Although ENTACT made a minimum of three telephone attempts
and three letters sent to the homeowners to set up appointments for close-out documentation,
approximately 50% of the properties were successfully documented. The signed agreements were
retained in the project files. Documentation of activities performed at each property is presented
in Appendix J for stack emission lots and Appendix K for remote fill lots.

5.6 HEPA-Vacuuming Activities

Upon completion of soil excavation and restoration activities, homeowners were given options
regarding HEPA-vacuuming of the interiors of their homes. The homeowner: (1) could have
ENTACT representatives perform vacuuming activities, (2) could have ENTACT deliver HEPA-
vacuuming equipment to the residence for a three-day loan period so that the homeowner could
perform vacuuming activities, or (3) could decline HEPA-vacuuming activities. Documentation
of HEPA-vacuum activities is presented in the Master Lists.

Upon completion of the project, ENTACT coordinated the vacuuming of the residential street
areas with HEPA-filtered vacuum equipment
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6.0 Project Management and Personnel

U.S. EPA Remedial Co-Project Managers
Brad Bradley, U.S. EPA
Sheri Bianchin, U.S. EPA

The U.S. EPA Co-Project Managers had the overall responsibility and final authority for all
phases of remedial activities.

Army Corps of Engineers Construction Representatives
Charles Settles, USACE, Chicago District
Shawn McGinty, USACE, Chicago District

Mr. Charlie Settles and Mr. Shawn McGinty served as EPA’s site contacts for the project.
ENTACT communicated with Mr. Settles and Mr. McGinty on a daily basis regarding work
progress. Mr. Settles and Mr. McGinty served as on-site observers, providing oversight on behalf
of EPA. They served as primary liaisons to EPA and had the authority to shut down operations, if
conditions warranted.

Project Coordinator
Jeff Leed, Leed Environmental

Mr. Jeff Leed acted as the liaison between ENTACT, EPA, and the Group. He was responsible
for preparing and submitting monthly progress reports summarizing the remedial activities
completed during the previous month, problems encountered and corrective action taken, the
overeall progress of the work, and the tasks expected to be completed in the coming month.

Project Manager (PM)
Tim Healy, ENTACT

Mr. Tim Healy had the overall responsibility for ensuring that the site activities were implemented
and completed in accordance with the CD, SOW, ENTACT’s work plan, and Federal, State, and
Local regulations. Specific responsibilities of the PM included, but were not limited to, the
following:

e Providing personnel and equipment for remedial activities;
e Providing the Administrative Project Manager and EPA’s RPMs with the names and

25



NL/Taracorp Site

Draft Final Remedial Action Report
Residential Areas and Remote Fill Properties
Revision |

August 28. 2000

qualifications, if requested, of the contracted laboratory, disposal facilities, transporters,
suppliers, and subcontractors used to implement the remedial activities;

e Ensuring that ENTACT’s associates performed their designated duties in strict accordance
with the HASP;
Ensuring that required QA/QC procedures were properly implemented and documented;

o Ensuring that the remedial activities were completed in accordance with the approved
schedule; and

e Ensuring that the project reporting requirements were completed.

Administrative Project Manager (APM)
Rich Wood, ENTACT

The ENTACT APM reported directly to the ENTACT PM and was responsible for overall project
performance. He had direct responsibility for implementing the HASP and ensured that the
QAPP was implemented during field activities. The APM was responsible for leading and
coordinating the daily activities of the various project specialists under his supervision. In
addition, he was responsible for adhering to work schedules, overseeing of subcontractors,
assisting the Field Team, and identifying and resolving problems at the field level. Specific
responsibilities included:

Monitoring work at all times or designating a suitably qualified alternate;
Ensuring that the Field Team read and understood the HASP;
Ensuring that the Field Team possessed the required documentation of their safety
training and medical monitoring;
Conducting daily safety meetings;
Ensuring that the required air monitoring was conducted in accordance with the work plan
and the HASP;

e Preparing safety reports and other health and safety documentation; and
Communicating any concerns or health and safety issues with the PM and ENTACT’s
Corporate Health and Safety Director.

Field Project Managers (FPM)
Doug Davenport, ENTACT
David Hinton, ENTACT

The FPMs were responsible for directing all site personnel, equipment, subcontractors, and
activities to ensure the successful implementation of the remedial activities. Specific
responsibilities of the FPMs included the following:
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o Supervising field activities and ensuring that the remedial activities were executed in
accordance with the work plan;

o Ensuring that adequate resources were available on-site to complete the required tasks;

e Ensuring that ENTACT associates and qualified subcontractors were properly trained in
the safe performance of the tasks that they were assigned;

¢ Ensuring that the required record keeping, project record documents, and other related
documents were maintained on-site;

o Assisting the Field Team in the planning, coordination, and implementation of the
remedial activities;

o Communicating with the PM and APM to remedy problems, ensure agreement on the
tasks to be performed each day, and monitoring compliance with the work plan. HASP,
and Federal, State, and Local regulations; and

¢ In response to modified or unforeseen field conditions, redirecting the sequence of
required tasks in the most efficient and safe manner to accomplish the project objectives.

Regulatory/Technical Compliance Officers
Thad Slaughter, ENTACT
Mike DeRosa, ENTACT

The ENTACT Regulatory/Technical Compliance Officers reported directly to the ENTACT
Project Manager. The ENTACT Regulatory/Technical Compliance Officers ensured that all
testing programs, remedial activity plans, and QA procedures were performed in compliance with
Federal, State, and L ocal environmental regulations.

Quality Assurance Manager
Eric Ward, ENTACT

Mr. Ward was responsible for ensuring that all ENTACT procedures for this project were
followed. In addition, the ENTACT QA Manager was responsible for the data validation of all
sample results from the analytical laboratory.

QA/QC Coordinators
Hope Hutton, ENTACT
Matt Loftus, ENTACT
Shane Jarman, ENTACT
Charlie Loftus, ENTACT

The ENTACT QA/QC Coordinators reported directly to the ENTACT Quality Assurance
Manager and supported the Field Team. The QA/QC Coordinators were responsible for taking
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field measurements, compiling results, reporting problems, implementing corrective measures,
daily site inspection of project activities, activities reporting, collection of samples, and oversight
of the laboratory and engineering testing procedures. The QA/QC Coordinators were also
responsible for coordinating all public relations with residents in the area.

Corporate Health and Safety Director
Don Self, ENTACT

The Corporate Health and Safety Director coordinated and provided oversight for the Health and
Safety issues at the site. He was responsible for conducting the Health and Safety Orientation
meeting prior to implementation of remedial activities. He reviewed weekly health and safety
updates from the site and conducted periodic inspections at the site during the remedial activities.

Field Team

The Field Team for this project was selected from ENTACT’s team of hazardous materials
technicians, as well as technicians from Superfund Job Training Institute and the local
community. The Field Team possessed OSHA 40 Hour Hazardous Waste Operations training.
All of the designated team members were experienced professionals who possessed the degree of
technical competence required to effectively and efficiently perform the required work.

Subcontractors
During the course of the project, ENTACT utilized local subcontractors to perform various

activities as necessary to successfully complete the project. Subcontractors and activities
performed are detailed below.

Company Task
C. Grantham Asphalt installation
Munie Outdoor Services Backfill and sod installation
Environmental Restoration Excavation, backfill, and sod installation
Hosto Excavation Backfill installation
J.M. Reagan Concrete Construction | Concrete installation
Roto-Rooter Sewer installation and repair

28



Sect
veetion 7

\..A
S
\ G
‘...\




NL/Taracorp Site

Draft Final Remedial Action Report
Residential Areas and Remote Fill Properties
Revision 1

August 28, 2000

7.0 Project Reporting & Record Keeping

7.1 Project Reporting

Monthly progress reports for this project were compiled and submitted to EPA by Mr. Jeff Leed,
the Group’s Project Coordinator. The progress reports detailed the progress made in the previous
month, progress made on the project as a whole, and anticipated activities for the coming month.
Mr. Leed worked closely with ENTACT in preparing the reports. In addition, both Mr. Leed and
the ENTACT project management team participated in weekly teleconferences with the USACE
and EPA.

7.2 Project Records

Detailed record keeping and storage was vital to the success of the project. QA/QC and project
administration records generated by the remedial activities were kept in locked, fire-proof file
cabinets in the ENTACT command center. Upon completion of the project, the project files and
records were transferred to ENTACT’s Wood Dale, Illinois, office for permanent storage.
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8.0 Health & Safety

ENTACT carefully followed the HASP throughout the course of the project. Strict guidelines
were implemented in order to assume a safe and healthy work environment.

8.1 Safety Meetings

At the beginning of the project, a safety orientation was conducted by ENTACT’s Corporate
Health and Safety Director, Mr. Don Self. This session, which was attended by the entire Field
Team, discussed a wide range of general construction safety issues, as well as issues that were
potential hazards on this project. Field associates were also given the opportunity to voice their
concerns about health and safety topics.

Daily safety meetings were conducted each morning before work began. A different safety topic

was discussed each day. Associates had the opportunity to discuss any health and safety or
general concerns at this time.

8.2 Personal Protective Equipment

For this project, the Field Team donned “modified” Level C Personal Protective Equipment
(PPE). This consisted of cloth coveralls, hardhat, safety glasses, knit gloves, orange, reflective
vests, steel-toed boots, and rubber overboots.
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9.0 Certification

“To the best of my knowledge, after thorough investigation, [ certify that the information
contained in or accompanying this submission is true, accurate, and complete. | am aware that
there are significant penalties for submitting false information, including the possibility of

fines and imprisonment for knowing violations.”
¢
/ [

)
MadkWaxali

Professional Engineer
ENTACT, Inc.

Pud
Lfed

Propct Coordinator
NL/Taracorp Superfund Site Group
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CONSENT FOR ACCESS TO PROPERTY

Name: Daytime phone number:

Address(es) of Property/Properties:

I consent to officers, employees, authorized representatives, contractors, and subcontractors of
the United States Environmental Protection Agency (EPA) entering and having access to my
property for the purpose of sampling soil lead levels and taking a response action including: 1)
preparing for and excavation of soil from the property; 2) backfilling the excavated area(s) with
clean soil and/or topsoil; and 3) restoring any grass or other vegetation or structures to their pre-
excavation state. These activities are necessary to implement the cleanup of lead
contaminated soil.

This written permission is given voluntarily with knowledge of its right to refuse and without
threats or promises of any kind. I understand that if there is any damage to structures such as
sidewalks that is caused by the work conducted by EPA or authorized representatives,
contractors, or subcontractors of EPA, then EPA or authorized representatives, contractors, or
subcontractors of EPA shall repair such damage.

Date
(I grant access to my property QI do not grant access to my property
Signature Signature

Please return as soon as possible using the self-addressed, stamped envelope addressed to
ENTACT, Inc., 2245 Adams St., Granite City, IL 62040. If you have any questions please
contact Mr. Rich Wood at (618) 876-7216.
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LANDSCAPE RESTORATION AGREEMENT

The purpose of this form is to provide a mutual agreement as to conditions of property prior to
contractor activities. This will also suit the purpose of restoration completion of the satisfaction
of the property owner and the United States Environmental Protection Agency.

NAME COORDINATOR
ADDRESS DATE

PHONE # DEPTH

WATER METER ELECTRIC ENTRANCE
GAS METER CABLETV

FENCE

DRAINS/CLEANOUTS

ELECTRIC (UNDERGROUND)

SIDEWALKS

FLOWERS/SHRUBS/TREES/VEGETATION

GRASS

STONE

OTHER INSTRUCTIONS

Owner Signature

Date

ENTACT Signature

Date
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NUT aracorp Superfund Site

Note: for ppm, A=0-3", B=3-6", C=6-12"

Master List for Stack Emission Properties

Address A A A B B B C C C Exc HEPA Y N Total No EPA
PPM PPM PPM PPM PPM PPM PPM PPM PPM  |Depth; Vacuum Further Approved
Primary| Buffer No No No No No. No. No No. No 772 Date 880 684 1661 Action Depths
6.81 39 702 1043
Total 495 512 697 379 458 477 258 332 347 | 7.49 918 1386 2704 224 0
R 6th 1429 278 655 312 607 187 697 6 1 1
6th 1429 541 587 268 304 228 264
6th 1429 287 713 218 g7
LPPM 6th 1527 504 42 365 22 305 48 1 1
R 6th 1533 470 302 521 316 621 175 12 1 1
6th 1533 335 275 702 154
6th 1533 406 295 543 173
LPPM 6th 1535 160 124 129 93 67 65 1 1
LPPM 6th 1539 153 107 170 141 130 50 1 1
LPPM 6th 1545 140 885 127 640 153 539 1 1
R 6th 1547 208 467 258 548 121 957 12 1 1
6th 1547 183 108 67 475
LPPM 8th 1605 307 112 295 99 138 66 1 1
LLPM 6th 1615 223 331 124 270 104 219 1 1
LPPM 6th 1621 136 581 57 708 96 664 1 1 1
6th 1621 390 386 205 179 48 105
6th 1621 398 383 244 242 85 175
LPPM 6th 1623 295 285 236 297 233 111 1 1
LPPM 6th 1625 221 415 176 197 76 7 1 1
6th 1633 141 167 109 99 43 36
LPPM 6th 1635 132 106 124 79 56 35 1 1
LPPM 6th 1639 240 249 193 46 398 50 1 1
R 6th 1801 448 632 450 323 186 176 3 1 1
LPPM 6th 1803 396 399 361 259 1861 335 1 1
LPPM 6th 1807 226 116 150 79 100 39 1 1
LPPM 6th 1811 253 83 294 88 268 56 1 1
LPPM 6th 1815 97 95 131 103 63 26 1 1
LPPM 6th 1823 92 29 34 24 168 138 1 1
LPPM 6th 1825 51 80 72 100 20 50 1 1
LPPM 6th 1831 129 140 141 140 67 69 1 1
LPPM 7th 1413 228 230 187 282 145 248 1 1
LPPM 7th 1415 600 264 467 287 335 340 1 1
7th 1415 298 323
7th 1415 304 298
LPPM 7th 1423 555 134 183 182 104 228 1 1 1
7th 1423 235 79
7th 1423 245 152
LPPM 7th 1425 520 387 338 530 221 180 1 1 1
7th 1425 33s 282 299 259
7th 1425 346 325 261 230
R 7th 1429 33 264 229 184 923 93 12 1 1
7th 1429 431 274
LPPM 7th 1430 208 412 284 464 238 141 1 1
R 7th 1433 180 323 506 12 1 1




DA

LPPM

LPPM
LPPM

LPPM

LPPM
LPPM
LPPM

LPPM
LPPM

LPPM

LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM
LPPM

LPPM

7th 1434
7th 1508
7th 1514
7th 1520
7th 1524
Tth 1524
7th 1528
7th 1532
7th 1532
7th 1532
7th 1534
7th 1546
7th 1600
7th 1600
7th 1604
7th 1606
7th 1606
7th 1606
7th 1608
7th 1608
7th 1608
7th1610
7th1614
7th1620
7th1622
7th 1626
7th 1630
7th 1653
7th 1653
7th 1653
8th 1416
8th 1416
8th 1422
8th 1422
8th 1426
10th 1615
12th 1514/6
12th 15187120
12th 1518720
12th 1908
12th 1912
12th 1914
12th 1914
12th 1920
12th 1920
12th 2001
12th 2004
12th 2009
12th 2009
12th 2012
12th 2013

381
241
556
229

496
191

157

966
1090
202
278
159
314
1030

213
439
145
211
104
344
320

242
529
282
227
260
399

412

229

320
314
500
360
59
270

312
208
354

247
308
462
139
443

136
45

347

210
232
208
140
198

587

258
274
126
171
331
434

284
396
174
180
252
115

409

145

287
79
459
758
347
512
254
297
215
678

542

122
o
198
513
296

354
211

a1
238

1230
178
191
246
272

1080
271
158
43
163
55
110
282
18
189
509
614
320
293
186
149

588
172
328

345
154
400
207
103
276
188
143
166
165

255
435
491
134

178
264

624
362
271
328
104
175
267
273
592

487

172

101
80
295
783
370
511
328

104

177

260
28

351
850
158

60
75
n
263
390
216
168
187
455
596

195

115
81
147
3960
215
261
316
147
166
158
196
174
302

49
48
241
157
179
212

65
28
137
36
62
454

173
308
226
135
M

68

236

312
76
197
97
67
317
151
76
89
155

227

241

450
79

405
157
588
269
187
310
260
254

1
151
77
358
418
445

118
47
61
55
439
238

299
296
26
161
313
25

240

150

307

448
397
370
243
118
100
261
272

406

12
12

Rejected
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LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

LPPM
LPPM

LPPM

DA

LPPM
LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

12th 2013
12th 2013
12th 2015
12th 2015
12th 2016
12th 2016
12th 2017
12th 2017
12th 2020
12th 2020
12th 2020
12th 2034
13th 2000
13th 2000
13th 2001
13th 2007
13th 2010
13th 2010
13th 2011
13th 2011
13th 2013
13th 2013
13th 2013
13th 2015
13th 2015
13th 2016
13th 2021
13th 2021
13th 2024
13th 2030
13th 2032
13th 2034
13th 2038
13th 2039
13th 2041
13th 2042
13th 2045
13th 2048
13th 2049
13th 2049
13th 2049
13th 2050
13th 2051
13th 2057
13th 2057
13th 2063
13th 2063
14th 2002
14th 2005/7
14th 2005/7
14th 2005/7

268
83
437

195
3625
1037

239

311

293

228

272

200
369
396
291
162
175

12

331
406
370
224
213

659
642
444
130
463
252
464
489
158
513
823

244

569

589

1100
290

773

456
1030
1440

829
133
51

338
17
292
140
1088
187
386
261
414
362
188
449
754
1620
178

670
164
4218
1065
212
794
472
214

947
430
434
469
247

265

418

157
78
137

169
181
288

251
331
239
87
294
156
294
237
430

154
163
230
182
2020
430

309
219
72

98
246
169

a3

315
244
217

279

122
67
350
257

85
116
a2

2090
478
350

256
345
256

256
305
180

621
268
297
178
158
138
462
369
1480

133
185
1960
105
960
335

801
185
222

158
350
316

79
193
475
430
339

308
244
198

166
284
400
381
338

220

62

130
159
172

230
154

47
36
152
266
132
399

128
151
192

280

524
194
61

27
105
31
24
18
193
60
80
25
58

30
4052
72

63
454
661

98
180

463
336
188
255

234
326

177
162
110
268
284
2180

118
130
274

38¢

536
400
139

317
150
56
49
137
]
169
158
101

69
425
62

353
309
107
30
780

12

Rejected

O e e o
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LPPM

LPPM

LPPM

LPPM

CR

LPPM

LPPM

LPPM

LPPM

DA
LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM

14th 2010/12
14th 2010112
14th 2016
14th 2020
14th 2020
14th 2020
14th 2024
14th 2027
14th 2054
14th 2054
14th 2058
14th 2058
14th 2060
14th 2066
14th 2066
14th 2066
14th 2067
14th 2069
14th 2072
14th 2073
14th 2074
14th 2074
14th 2074
14th 2077
14th 2077
14th 2081
14th 2081
14th 2081
14th 2119
14th 2121
14th 2123
14th 2127
14th 2133
14th 2137
14th 2203
18th 1302
18th 1308
18th 1310112
18th 131012
19th 130Q
20th 1205
20th 1311
21st 1104
22nd 2200
22nd 1124/28
22nd 1215727
22nd 121527
22nd 1240
22nd 1240
22nd 1310
22nd 1423

738

530
509
358
244
399
175
342
331
211
214
88
645

314
441

158

425
183
333
319
258

133
146

280
417
N
285
275

274

448

412
293
245
367
271
331
613
750
378

398
415

79
523

81
155
325
406
435
382
395

223
97
132

118
645
338
857
603
546

220

395
495
244
264

306

1933

515
1380

835

27
430

191
422
247

152
508
390
645

154
404

38
314
409
700
166
302
204

181
237
165

278
544
307
148
834
14300

30

28
825

252
397
248
319
170

186

§50

379
273

352
173
342

75
602

65
322
406
654
462
343
302

167
138
146

183
879
393
188
4186
286

66

69
516

251

246
184

604

261

616
49
53

536

326

134

236

1045

102

103
582
288
120
154
146
76
637

280
312
333
37
186
641
193
208
265
180
216

118
142
368
47
231
372

30
20
105
345
150
144

169

115

328
515
133
222
190
52
209
473
43

380

482

326
335
60
520

47
186
3540
375
239
230
77
260
185
163
208
186

69
276
302

44

36
12t

25

86
74

25
197
198

287

1120

12

12

12

w oW

»

Rejected
Resected

Rejected
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0O DD

LPPM
LPPM

LPPM

LPPM

OO0

CR

ELR

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

22nd 1423
22nd 1423
22nd 1527
22nd 1527
22nd 1527
23rg 1000-1012
23rd 2235
23rd 1212
23rd 1510
Adams 1900
Adams 1820
Adams 1924
Adams 1924
Adams 1824
Adams 1928
Adams 1928
Adams 1928
Adams 1530
Adams 1938
Adams 1938
Adams 1940
Adams 1940
Adams 1942
Adams 1942
Adams 1947
Adams 2000
Adams 2001
Adams 2034
Adams 2034
Adams 2034
Adams 2100
Adams 2100
Adams 2108/10
Adams 2108/10
Adams 2114
Adams 2114
Adams 2116
Adams 2116
Adams 212072
Adams 2124
Adams 2124
Adams 2124
Adams 2128
Adams 2132/34
Adams 2132/34
Adams 2138
Adams 2140
Adams 2140
Adams 2144/6
Adams 2144/6
Adams 2144/6

230

956

164
328

§90
635

$30
361

365

268
260
228
476
385

639
322

227
453
547

408

248

246

3000

1878

™1

122
114

963

580
1223

353
600

305

288
83
117
385
67

227
750
774
872

471
914

339

715

215

257

264
2650

203
102
128
556
1010

72

1020

183

154

21000

75
359

418
460

259

108
249
221
103
224
323
202

223
133
191
436

182
245
188
178
240

465
172

a1
434
623
174
413
232
126
248

2293

696

80
91

826

63
582

280
577

313
262
207
114

385
65

217
8398
668
882

240

239

454
1405
188

122

1080

105

114
2265
920
161
169
13
33

573

286
97

915
145
324
29
75
330
107
65
51
39

183
87
158
236
519
97
99
29

154

239

454
93

75
316
535
588
148
324
198

99
110
175

84
188
172
384

74

683

40
549
324
848

25
223
349
151

47

83
164

98
113

69

119

536
843
65

108
634
591
637
2031
747
160

44
145
152

1071
127
145

65
506
101
529

354

436

233

12

12

To Be
Rejected

Rejected

1219197

Rejected
ToBe
Rejected
ToBe

625197

To Be

Rejected

1

a e o



LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
LPPM
LPPM
LPPM

DA

LPPM

LPPM
LPPM
LPPM
LPPM

Adams 2148/50
Adams 2148/50
Adams 2152
Adams 2156
Adams 2156
Adams 2158
Adams 2158
Adams 2160/2
Adams 2160/2
Adams 2160/2
Adams 2206
Adams 2206
Adams 2208
Adams 2210
Adams 2210
Adams 2220
Adams 2220
Adams 2222
Adams 2226
Adams 2230
Adams 2240
Adams 2242
Adams 2244
Adams 2244
Adams 2248
Adams 2252
Adams 2252
Adams 2258
Adams 2302
Adams 2302
Adams 2302
Adams 2308
Adams 2316
Adams 2320
Adams 2465
Adams 2465
Allen 100Q
Allen 1000
Alien 1000
Alien 1001
Allen 1004
Allen 1005
Alon 805
Alton 805
Alton 818
Aton 818
Afton 818
Ahon 820
Alton 828
Alton 834
Alon 838

529

395
543

1040

290
178
249
126
125
294
275
247
641

270
425
266
183
211
155
158
135
134
150
S0
100

182

204
97
170

75

505
548
510
204

446
241
299

75

1460

466
461

570

379
505

317
75
363
319
282
327

41
358
173
133
144

520
247
173
144

332

426

304

216
280
208

72

125
139
144
121

269
234

658
602
1044

164
107
116
133
124
305
212
249
614

244
439

225
209
238

148

147
117
100
91

138
253

89

489

232

250
143
247

55

1250
240
481
15
323
622

324
612
730
184
57
447
268
266
509

399
401
158
143

149
436

135

402

337

197

157

98

67

103

68
313

651
404
n
390
48
69
52
174
220
170
102
207
806
585
110
256

138
206
213
149
272
82
62
57
69
98
91
123
89

83
71
114
155

420

325

208

233
127
214
155

1290
5109
164
116
158
815
428
239

795
200
81
319
127
209
391
520
215
255
146
100

588
654
150
167
98
494
1470
62
85
46
81
91

559
57
1005
189

265

120

109

103

317
43

12

12

12

Rejected

ToBe

To Be

Rejected
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DA
DA
LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

Alton 843
Alon 843
Alon 843
Alton B45
Alton 852
Alton 855
Aton 855
Alon 857
Alon 900
Atton 900
Alton 801

Alon 903
Ahkon 803
Ahon 803
Alton 904
Afton 805
Alton 805
Ahon 905
Akon 906
Alon 806
Alton 907
Alton 808
Akon 912
Atton 812
Akon 912
Akon 918
Alton 918

Afton 926

Atlton 826

Alton 928
Alon 928
Aton 928
Afton 928

Alhan 936
Atton 936
Aton 940
Alon 940
Afton 1000
Alton 1003
Alton 1004
Alon 1008
Atton 1010
Afton 1011
Alon 1012
Alon 1012
Ahron 1014
Alton 1014
Atton 1014
Anon 1017
Aton 1017
Alon 1018

183
1224
273
142
412
196
247
133
448
426
117

273
481
252
296
278

116
415
1160
173
250

970
359
168
225
198

233
138
257
183

129

168

293
262
260

303
238
207
244
192
87
282
396
532
85
289
178
75
306
184
2710
2090
2074
19
253
493
99

186
188
671
970
318

460
72
212
641
529

183

326
222
141
240
234
145
102
158
294
172
376

193

98
353
209
21
123
315
383
117
229
248
662
310
249
164

1120
192
336

837
365
207

175
205
305
187
116
179
163

91

238
342
22

113
131
226
276
185
256
185

169

243
170
284
346
433
124
342
288
30

323

347

300

347
17

165
935
275

1670
251

306
185
180
472

344
218
106

253
102
81
210

403
705

178

65
313
95

81
173
276

62
146
180
270
202
185

42
306
788
428

1230
117
218

79

422

173

63
155

246

37

140
95
KAl

318
54

116

129

265

324

271

227

418

149

170

197

118

768

466

154
2
117
141
42
186
47
73
240
227
458
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LPPM
LPPM

LPPM

LPPM

[¢]

DA

x o I i ] e

DNV

ELC

DA

LPPM

LPPM
LPPM

Alon 1018
Alton 1018
Akon 1022
Alton 1022
Afton 1025
Alton 1026
Atton 1026
Alon 1026
Atton 1027
Alon 1031
Alton 1035
Alton 1200
Alton 1204
Alton 1204
Atton 1206
Akon 1206
Alton 1218
Alton 1218
Alton 1224
Benton 1900
Benton 1911
Benton 1911
Benton 1914
Benton 1915/7
Benton 1916
Benton 1916
Benton 1818
Benton 1919/21
Benton 1920
Benton 1922
Benton 1922
Benton 1923
Benton 1923
Benton 1924
Benton 1925/7
Benton 1926
Benton 1928
Benton 1930
Benton 1931
Benton 1932
Benton 1932
Benton 1932
Benton 1932
Benton 1934
Benton 1935
Benton 1936
Benton 1936
Benton 1937
Benton 1937
Benton 1938
Benton 1938

510

171
462
303
402
196

176
192
363
178
155
112
24
81
509

915
1201

326
577
467
692
798
639
367
513
516
432
550
626
660
a35
570
11
188
49
846
107
185
619
474

168
85
244
471

428

142
258
397
423
117
107
207
204
237
138
63
117
61

1M1
880

1110
128
248

1110

1675
686
709
736
257
444
651
916
415
404
420
552
312

91
222
216

492
470

668
447
449
359

170

51

318

214
344
511
510
79
310
237
353
80
1

118
166
115
37
35
74
40
369

255

527
337

533
367
300
319
410
376

803
335
128
167
459
27
256
678
491

877
165
557
1055
184
154

301
433
385
256
132
474
141
548
65
19
161
143
148
119
83
101

230

335

132

616
347
242
141
574
608
248
163
185

404
180
310
460
573
508
352

170

4?2

598

43
119
150
239

37

32
74

77
91
S8
178
hl
344

143

128

182

187

53
216

223

624
116
23
45
183
552
82
49
50

257

180

135

253

224
208
87
97
54
223

10
93
73
112
71
41
162
35

455

299

437
44

382
250
117
364

70

522
327
212
33
136
354
361
51
107

318
70
170

180

123

108

30
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® W

Seff

Sef

Rejected
Rejected
Rejected
Rejected
Rejected
Rejected
Self
To Be
To Be
Rejected
5/19/97
To Be

Rejected

To Be

Rejected

Rejected

Rejected
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OO0 VX

LPPM

LPPM
LPPM

ELC

LPPM

ELC

LPPM

LPPM

Benton 1939
Benton 1939
Benton 1940
Benton 1941
Benton 1943
Benton 2000118
Benton 2020
Benton 2020
Benton 2020
Benton 2024
Benton 2024
Benton 2028
Benton 2028
Benton 2028
Benton 2030
Benton 2030
Benton 2030
Benton 2032
Benton 2034
Benton 2034
Benton 2034
Benton 2035
Benton 2033
Benton 2038
Benton 2040
Benton 2042
Benton 2101
Benton 2101
Benton 2101
Benton 2103
Benton 2103
Benton 2109
Benton 2109
Benton 2109
Benton 2113/5
Benton 2113/5
Benton 2117
Benton 2117
Benton 2119
Benton 2119
Benton 2120/22
Benton 2120122
Benton 2121
Benton 2121
Benton 2123
Benton 2124726
Benton 2124726
Benton 2124/26
Benton 2125
Benton 2125
Benton 2129/31

409
355
479
611
520

476

558
461
986
440

277
208
320
229
284
703
362

304
265
707

342
332
145
312
431

472

237
212
323

489

338
699
345
398
178

3
332
429

284

987
1240
447

693

377
286
423
260

123
322
347

287
298

214
416

642
325
411
159
254
690

1380

634

438

303

583

745

774

541

412

300

586

188

275
679
114
441
244

180

265

2N

439
393

220
235
117

253
249
752

33

293
293
282
174
352
427

270
219
316

337
272
15

510
383
246
208
229

480

434
92
470
384
317

404

504

400
192

348
245
261

75
479

441

149
221
555
160
586
3100

571
971
218
592
604
4643
455

464

590
630
251
177
472

186

542

121
377
48
81
43

696
143
120
116

g5

180

81
150
299

209
129
474

266

127
101
690
63
418

170
57

116
137
180

148

109
149
46

95
156
312

268
38
252
245
115

85

69
261

213

353

240
160
128

65
383

308

329
254
57
410
546

191

32

620

58

325

360

377

351

158
158

621

12

2131898
Self
Rejected

Rejected

Rejected

Rejected

Rejected

Rejected

Self

Rejected

To Be

Rejected

Rejected
Selt

Rejected



LPPM
DA
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

CR

LPPM

LPPM

LPPM

ELR

LPPM
LPPM

Benton 2133/5
Benton 2133/5
Benton 2133/5
Benton 2137/9
Benton 2137/9
Benton 2138
Benton 2138
Benton 2138
Benton 2140/42
Benton 214173
Benton 2144
Benton 2145/7
Benton 2148
Benton 2149/51
Benton 2152/54
Benton 2152/54
Benton 2152/54
Benton 2153/5
Benton 2153/5
Benton 2157/9
Benton 2157/9
Benton 2158
Benton 2158
Bentan 2160/62/64
Benton 2160/62/64
Benton 2160/62/64
Benton 2161/3
Benton 2161/3
Benton 2165
Benton 220012
Benton 2200/2
Benton 2200/2
Benton 220072
Benton 2201
Benton 2201
Benton 2201
Benton 2204
Benton 2204
Benton 2205
Benton 2208
Benton 2208
Benton 2209
Benton 2209
Benton 2209
Benton 2210
Benton 2210
Benton 2213
Benton 2218
Benton 2219
Benton 2221
Benton 2222/24

560
309

326
128
570

402
188

218
155
286
261
197
281
248
514
294

353
9536
290
141
206
360
275
846
282

280
153
146
382
267
876
386
375
275
576

250

477
208
267
425
748

341
655

330
460

330

337
282
353
1840
295

963

301

258

215
218
178
247
571
707
21
171

373

567
13
234
331
198

218

380

604
276
352
319

530
345
696
417
219

197
114
180
202
127
276
142

206
212
183
406
131
67
124
251
198
44
110
542
331

285
272
57
470
131
811
212

161
937

95
568
279
235
176
372
574

243
389
699
318

260
232
432
618
398

330
182
251
969
265
258
814

324
220
524
604
242

274
257
166
748
615
335
291

178
620
227
89
35
403
615
936
713
178

518
647
499

244
367
540

331

347

511

110

230
155

77
75
48
179
37
35
55

127

51
27
95
95
156
5§72

346

283

104
225

110

103

61

207
274
100

157
352

187
135

662
116
136
186

282
140

162

163
140
187
575
505
171

265
250
406

41
26
811
531
599
172
812
529
571
434
490
158
128
365

96

162

12

12

12

12

12

Rejected

Rejected

Rejected

Rejected

Rejected

Rejected

Rejected

-~ a2 s o
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LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

Benton 2226
Benton 2227
Benton 2227
Benton 2227
Benton 2228
Benton 2230
Benton 2231
Benton 2231
Benton 2232
Benton 2233
Benton 2233
Benton 2235
Benton 2235
Benton 2235
Benton 2237
Benton 2237
Benton 2239
Benton 2238
Benton 2238
Benton 2240
Benton 2240
Benton 2240
Benton 2241
Benton 2241
Benton 2244
Benton 2244
Benton 2246
Benton 2247
Benton 2248
Benton 2248
Benton 2250
Benton 2250
Benton 2251
Benton 2252
Benton 2252
Benton 2253
Benton 2254
Benton 2254
Benton 2254
Benton 2256
Benton 2256
Benton 2257
Benton 2257
Benton 2257
Benton 2258
Benton 2258
Benton 2258
Benton 2258
Benton 2263
Benton 2263
Benton 2264

527
395
514

700
1640

778
814
513
324
270

477

525

677
555

1167

485
313
281
239
237
524
518
545
484
278
436

328
319
857

379
645
8519
184
181

514
255

242
256
282

533
349
304
17

745
192
1182
806
265
918
913
603

26700

192
126

99
308
408
315
660
240
231
253
267

262
295
183
259
274

176
331
412

338
409
210
235
344
289

29
261
220
293
426

398

404
132

226
461
217

57
403

390

181
521
267

a7

357
180
70
25
179
317
222
282

326
423

337
188
770

183
165
240
202

660
346
238

337
811
104

391
255

497

1650
1090
176

498

246
209

120

163

254
162

91
33

201
199

314
269
200
178

300
279

149
156
193
355

340

27
45

83
37
47

318

217
18

116
40

65

24

117
ARR
25

130
63
34
63

160
85
227
153
43
176

164
210
198

141
52
121
82

337
385
110

154
581
a7

153
180

601
360
360
460

153

238

166
138

58
153
127

107

25
604
3486
63
303
410

152
193

108
335

45
46
304
276

153

<@

12

«

Rejected

210/98

110197

Rejected

Rejected



LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

Benton 2302
Benton 2302
Benton 2302
Benton 2304
Benton 2305
Benton 2306
Benton 2306
Benton 2306
Benton 2307
Benton 2307
Benton 2307
Benton 2309
Benton 2311
Benton 2313
Benton 2313
Benton 2313
Benton 2315
Benton 2320
Benton 2322
Benton 2322
Benton 2324
Benton 2325
Benton 2326
Benton 2326
Benton 2328/30
Benton 2333
Benton 2337
Benton 2345
Benton 2350
Benton 2400
Benton 2409
Benton 2410
Benton 2412
Benton 2416
Benton 2416
Benton 2418
Benton 2423
Benton 2428
Benton 2429
Benton 2430
Benton 2431
Benton 2431
Benton 2432
Benton 2434
Benton 2435
Benton 2436
Benton 2436
Benton 2436
Benton 2437
Benton 2438
Benton 2443

1643
323
249
441
236
888

589
253
347
3N
208
166
213

254
218
509

289
363
276
350
286
265
177
97
23
166
64
466
263
1160
624
303
241
172
246
151
§52
344
432
437
479
230
277
263
419
427
228

284
138
315
371

533

329
392
274
274
23
183
169

110
293
232
360
258
333
516
1500
235
178
220
20
114
237
136
248
a5
321
372
294
233
253
244
337
230
180
295
158
255
618
377
330
284
175
21

176

178
201

138
260
406

130
307
127
139

233
132
343

134
336
183

176
231
67

64
109
398
235
102
336

238
132
289

17
225

120

278

314
193
161
107
375
483

283
178
140
174

198
40
151

77
283
413

162
438
113
18
81
186
150
184
85
175

475
158
267
220
382
188

323
123
328

454
518
355
147
185

122

146
181
377

136

41
65
32
48

118
74
88

152
72

199
190
33
210
92
47
103

93

43
178
83
91
67
157

383
145
215
288
804
217
303
61
98

258

239
123
a7

177
127
26
80

188
62
114

16
21
121

159
s
a5
18
95
144
77
99
54
366

151
S0
215
2
278
119

183
127
117
1110
263
139
690
63
91
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~
R
LPPM
R
LPPM
R
LPPM
R
LPPM
LPPM
LPPM
LPPM
R
LPPM
R
R
R
R
R
R
LPPM
R
R
R
LPPM
R
LPPM
R
LPPM
R
R
R
R

Benton 2444
Benton 2444
Benton 2444
Benton 2450
Benton 2451
Benton 2454
Benton 2456
Benton 2456
Benton 2456
Benton 2457
Benton 2458/60
Benton 2458/60
Benton 2458/60
Benton 2500
Braden 4100
Bryan 2002
Bryan 2002
Bryan 2003
Bryan 2005
Bryan 2008
Bryan 2009/11
Bryan 2009/11
Bryan 2013/15
Bryan 2013115
Bryan 2014
Bryan 2017
Bryan 2017
Bryan 2020
Bryan 2023
Bryan 2023
Bryan 2025
Bryan 2026
Bryan 2026
Bryan 2026
Bryan 2027
Bryan 2029/31
Bryan 2026/31
Bryan 2030
Bryan 2032
Bryan 2035
Bryan 2035
Bryan 2037
Bryan 2037
Bryan 2038
Bryan 2102
Bryan 2102
Bryan 2103
Bryan 2103
Bryan 2104
Bryan 2104
Bryan 2106

417

49
712
372
338

1080
153
192

44
443
334
390
338
270
842
734
707

646
645

432
600

410
282
193

1330
395

493

143
299
475

458
633
367
467

1200

97

97
77
188
122

587

438

898
1160
1481

635
1260

620
1270

1150
535

693

433
316
250
414
559

224
418
206
1574
1130

719

1090

670
523
175
320
436
358
165

124
211

120
49
161
188
310
362
111
869
330
454

471
938

638
452

248
233
a7
316
2700

270
367
508
107

389

480
175
339
1200

114

105
526
198
195
248
62
310

46
303

47

23

54

125
313
539
366
833
290
873

514
1090

639
673

2370
52
206

677
625
278
813
214
254

202
212
148
875
1162
513

872

1290

267

296

112

179
92

1140

176

135
355
297
130
43

545
348

175
108
105
108

490
35
693

268

393

77
215

124

106
148
68

261

255

346
408
26

95
160
300
480
230
980

92

1660
144
275
680
754
468
556
842

1620
100
122

531

450
194
170
132
318
825

50

331

513

568
1630

199

12

12

12

12

12

12

Rejected

Rejected

Rejected

9/6/97
Rejected

Rejected

Rejected

- a a oA
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Pl

DA

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

Bryan 2106
Bryan2107
Bryan 2108
Bryan 2109
Bryan 2111
Bryan 2114
Bryan 2116
Bryan 2116
Bryan 2116
Bryan 2119
Bryan 2119
Bryan 2122
Bryan 2122
Bryan 2122
Bryan 2123
Bryan 2123
Bryan 2128
Bryan 2130
Bryan 2131
Bryan 2131
Bryan 2131
Bryan 2131
Bryan 2132
Bryan 2134
Bryan 2134
Bryan 2134
Bryan 2135
Bryan 2135
Bryan 2137
Bryan 2137
Bryan 2203
Bryan 2207
Bryan 2207
Bryan 2210
Bryan 2210 (2}
Bryan 2210 (2)
Bryan 2210 (3)
Bryan 2210 (3)
Bryan 2211
Bryan 2211
Bryan 2215
Bryan 2217
Bryan 2217
Bryan 2218
Bryan 2218
Bryan 2224
Bryan 2224
Bryan 2226
Bryan 2226
Bryan 2228
Bryan 2235137

548
455
669
354

378
228
648
305
360
429
284
323
338

255
424
225
290
3
280
145
419

261
368
292
219
307
537

3
305
266
258

335
628

457

767
563
949
511

232
58
48
35

558

359

727
125

271

437

138

2140
358
383
242
183

1070

178
474
563
382
608

46
517

169

785
123
486
613

315
280
146
930
365
238
268
196

543
913
9083
432

666
197
1000
330
247

365
119
227
154
245
117
383
214

164
172
243
200

142
271
161
105
199
366
359
65
172

235

219

24
650
616
312
356
213

198
128
488

786
539
57N

663
307
57
282
418

788
121
253
512
414
145

281

e

367
264
277

481
428
471

146
101
302

344
303
703
406
395
421

142
121
246

256
5685
774

1770
367
198

253

224
96
141
128

113
149
131

38
152
259

87
379

35
112

328

318

375
3190
348

2670

33
348

94
225
164

153
75
313
520

1130
293
596
486

1291
327
47

320

719
133
635
390

148
352
178

295
100

219
298
79
406
321
441
242
858
406
1270
317

152

339

413
463

300
345
a1

111

465
349

12
12

- 4 a4 g oo



LPPM
LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM
LPPM

LPPM

Bryan 2235/37
Bryan 2407
Bryan 2409

Cayuga 2600

Cayuga 2600

Cayuga 2601

Cayuga 2602

Cayuga 2602

Cayuga 2602

Cayuga 2604

Cayuga 2604

Cayuga 2605

Cayuga 2605

Cayuga 2606

Cayuga 2606

Cayuga 2606

Cayuga 2607

Cayuga 2608

Cayuga 2608

Cayuga 2608

Cayuga 2609

Cayuga 2610

Cayuga 2610

Cayuga 2611

Cayuga 2612

Cayuga 2612

Cayuga 2613

Cayuga 2613

Cayuga 2614

Cayuga 2614

Cayuga 2615

Cayuga 2615

Cayuga 2615

Cayuga 2616

Cayuga 2616

Cayuga 2616

Cayuga 2617

Cayuga 2617

Cayuga 2617

Cayuga 2617

Cayuga 2701

Cayuga 2702

Cayuga 2704

Cayuga 2706

Cayuga 2706

Cayuga 2706

Cayuga 2707

Cayuga 2707 5

Cayuga 2709

Cayuga 2710

Cayuga 2711

268
461
512
592
110
335
704

320

64
$5
486
20t

183
227

52
<10
49

107
67

195
214
486

228
106
283
459

118

941
430
445
244
521

416
361
21
478
218

320
39
382

238
361

307

32
S4
495
772

387
331

92
496
369
160
236
345

199
378

200
460
336
240

197

515
63
377
123

297
426
137
613
280

239
276
319

101
338
665

307

42
86
338
19
466
175
161

23
70
a7
62
55

157
139
366

226
99
1814
1750
346
625

433
487

248
568

329
379
247
532
&7

189
392
74

15
269
556

467

48
85
255
948
499
159
348

434
207
145
273

254
127
368

27
280
203
209
243
459
191

62
555
325
176
588

253
440
178
540
137

449
104
205
346

86
143

251
209
186
465
132
65
132
143
58
58
59
as
31
67
106
160
37
76
169
46
260
249
153
130
131
32

62
208
53
240
336
148
362
529
162
134
287
219
200
271
7

262
136
306
152

48
270
351
264
607
545
496

76
280
511
534
129
555
247
426
420
21
187
113
209
366
481
183
691
629
212
234
138
228

506
200
235
59
3N
183
122
222
208
239
162
336
153

205

12

12

12

- A
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LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

Cayuga 2712
Cayuga 2712
Cayuga 2713
Cayuga 2713
Cayuga 2714
Cayuga 2714
Cayuga 2715
Cayuga 2717
Cayuga 2718
Cayuga 2730
Cayuga 2730
Cayuga 2732
Cayuga 2732
Cayuga 2732
Cayuga 2821
Cayuga 2827
Cayuga 2827
Cayuga 2828
Cayuga 2828
Cayuga 2829
Cayuga 2829
Cayuga 2831
Cayuga 2831
Century 2941
Chestnut 1712
Chestnut 1714
Chestnut 1715
Chestnut 1715
Chestnut 1716
Chestnut 1716
Chestnut 1718/20
Chestaut 1718720
Chestnut 1718/20
Chestnut 1718/20
Chestnut 1719
Chestnut 1719
Chestnut 1722
Chestnut 1723
Chestnut 1723
Chestnut 1723
Chestnut 1724/6
Chestnut 1724/6
Chestnut 1724/6
Chestnut 1728/30
Chestnut 1731
Chestnut 1732/4
Chestnut 1735
Chestnut 1735
Chestnut 1736/8
Chestnut 1739
Chestnut 1740

472
375
494
275
1270
374
251
256
387
6§53
423
311
650

266
30

236
669
78
205
413
162
48
505
610
598
721
308
1310
13
21
435

578
524

500
592
912
407
515

821
809

336
268
310
324
341
507
70
133
188
220
118
503
160

139
37
13

182

138
375
185
344

502
598
644

1240

16

943

330
353
816
311
365

606
1420

305
1260
1100
420
663

774
222

714
766

317

16

485

413

104
242
430
256
615
474
228
226
372
284

108
228

425
27

164
571
48
213
356
202
34
666
347
311
612
242
953
13
21
275
124
269

293
371
771
542
152
201
73
208
498
813
287
427

559
627

258
128
289
153
308
339

75
132
275
216

444
288

138
35
13

178

206

145

303

254

666
653
852

1560

812
41
251
217
557
357
162
152
528
1070
70
317
1000
623
396
162

633
K7

598
634

334

41

338

392

117
343
177

99
83
21
65

60

153
183
178
135
a3
562
140
208
346
300
34
465
539
234
1380
69
745
74
114
304
105
182
58
98
422
250

309
81
50

412

263

137

211

307

200
282

224
76
191
173
157

75
17
194
482

522

447
203
80
118
178
84
163
185
237
124

489
485
2920

1200

80

546
623
118
229
234
3N
296

497
726
1400
96
665
1280

156

261
250

237
1720

219

53

344

256

342

12

12
12

Self
Rejected
Rejected
Rejected

Rejected

Rejected

Rejected

Rejected

7126196

Rejected
Rejected

N
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ELC

DODOCOOOOO x [¢]

(]
x

0
0%

LPPM

Chestnut 1740
Chestnut 1743
Chestnut 1743
Chestnut 1743
Chestnut 1746
Chestnut 1747
Chestnut 1747
Chestnut 1747
Chestnut 1750
Chestnut 1750
Chestnut 1751
Chestnut 1753/5
Chestnut 1753/5
Chestnut 1754
Cleveand 2320
Cleveland 1602/16
Cleveland 1624/6
Clevefand 1628
Cleveland 1630/32/34
Cleveland 1630/32/34
Cleveland 1640
Cleveland 1642
Cleveland 1700
Clevetand 1700
Cleveland 1704/08
Cleveland 1704/08
Cleveland 1710
Cleveland 1712/4
Cleveland 1716
Cleveland 17202
Cleveland 1726
Cleveland 1726
Cleveland 1728
Cleveland 1734
Cleveland 1734
Cleveland 1736/38
Cleveland 1736/38
Cleveland 1740
Cleveland 1800
Cleveland 1801
Cleveland 1818
Cleveland 1820
Cleveland 1823
Cleveland 1832/36
Cleveland 1901/7
Cleveland 1919
Cleveland 1929
Cleveland 1929
Cleveiand 1930
Cleveland 1932/34/38
Cleveland 1932/34/38

119
544
475

517
455

505
568
645
615
515
704
302

4790
2160
2120
2540
2270
1220
830

512
1390
1230

78
1400
1560
1150
1050
1480
1200
1540
1060

1110
594
422
466

56
1

627
326

684
816

565
973
375
515
1500
277

1830
2050
1610
1850
1180
1010
800

110
102
1350
97
590
1840
581
513
2260
444
1040
1130

793
687
487
598
21
74

866
425

591

57
250
353
592
585
372
132
595
407
376
346
644
580
487
320

2490

757
1500
623
1180
140

250
1110
432

450
1390
497
434
1210
618

331
313
364
374
61
17

212
503
250
386
811
508
131
487
379
463
351
318
580
1230
371

1380
992
629

1160

1100
995
310

76
846
662

76
720
508
345
342

1100
479
381
647

1142

248
318

378
14
138

411

538

668

150

446
219

194
451
318
898
626
212
252

1030
787
242
404

1180

1700
500
763
768

152
a1
270
920
452
432
926
286
412
243

35
146
561
135
21
105

€5

350
342

160
424
511
239
626
567
53

452
382
1170
743
404
763
230
768
307
695
177
71
480
581
577
358
485
415
422
213

62
149

107
76
113

456

412
689

615

12
12

12
12
12

12
12

12

D

(=]

-

2

3
12

Rejected

Rejected

Rejected
Rejected

Rejected

Rejected

No Return
Rejected

4/23/96
10/4/96
Rejected
No Return

Rejected

6/8/96
Rejected

Rejected

1



DOBVOOO

P

LPPM

DA

LPPM

X

LPPM

x

CR
LPPM

LPPM

ELR

Cleveland 1935
Cleveland 1935
Cleveland 1939
Cleveland 1939
Cleveland 1940
Cleveland 1940
Cileveland 1940
Cleveland 1947
Cleveland 2000
Cleveland 2001
Cleveiand 2006
Cieveland 2008
Cleveland 2012
Cleveland 2012
Cleveland 2020
Cleveland 2021
Cleveland 2021
Cleveiand 2021
Cleveland 2022
Cileveland 2022
Cleveland 2025
Cleveland 2026
Cleveland 2027
Cleveland 2028
Cleveland 2028
Cleveland 2029
Cleveland 2029
Cleveland 2030
Cleveiand 2032
Cleveland 2036
Cleveland 2051/53
Cleveland 2055
Cleveland 2055
Cleveland 2056/8
Cleveland 2056/8
Cleveland 2056/8
Cleveland 2057
Clevetand 2059
Cleveland 2060
Cleveland 2100
Cleveland 2101/03/05
Cleveland 2101/03/05
Cleveland 2104
Cleveland 2110
Cleveland 2110
Cleveland 2114
Cleveland 2114
Cleveland 2114
Cleveland 2116/20
Cleveland 2116/20
Cleveland 2117

343
413
1070
514
447

685

329
505

462

297
413

354

662

995
686
754
452
445
477
340
1671
386
464

677
681

286
386
276
363
403
434
200

606

2059

281
109
1050

494

436
167
898
1480
678
93

364
206

1780

1780

194
485
1700
7
836
182
715
212
724
521

552
441

1327
79

161
515
446
414

262

552

753

489

390

369
497
225
118
338

326
351
170
340
541
572
355
448
134
314

536
263

538
447
229

315
238
23§

309
174

286
706

155
295
218

375
1258

594
441
1264

360
378
940

571
47
770

398
100
1930
598
629
250
218
18100
325
184

1610
2340
104
§19
604
689
11

411

571
559

420
434

333
57

124
437

476
658

21
475

391

694

158

453
144
S8

1650
86

611
309
62

257

60
177

192
176
67
85
155

77
55
141
104

59
77
106
100
287

73
137
135

91

148
1038
228

299

1327

348
526
646

197

816
204
11

167

€9

30

29

64

673

124

32

289

305

93
184

186
78
203
30

610

191

511
279

43

12

12

12

12

ToBe

Rejected

12122197

Rejected

Rejected

To Be
ToBe
Rejected
10/29/96
Rejected
Rejected

Self

Rejected

Rejected

ToBe

To Be

ToBe

11721197

N/A

2 a e

A 4 4 o o



LPPM
LPPM

LPPM

LPPM

CR

LPPM

LPPM

LPPM

Cleveland 2119
Cleveland 2118
Cleveland 2119
Cleveland 2121
Cleveland 2121
Cleveland 2121
Cleveland 2126
Cleveland 2127
Cleveland 2128
Cleveland 2130
Cleyeland 2130
Cleveland 2131
Cleveland 2131
Cleveland 2133
Cleveland 2133
Cleveland 2134/38
Cleveland 2134/38
Cleveland 2134/38
Cleveland 2137/39
Cleveland 2137/39
Cleveland 2140
Cleveland 2140
Cleveland 2140
Cleveland 2141
Cleveland 2141
Cleveland 2142
Cleveland 2142
Cleveland 2144/46
Cleveland 2144/46
Cleveland 2144/46
Cleveland 2145
Cleveland 2145
Cleveland 2145
Cleveland 2149/51
Cleveland 2149/51
Cleveland 2149/51
Cleveland 2153
Cleveland 2153
Cleveland 2156
Cleveland 2156
Cleveland 2157
Cleveland 2157
Cleveland 2158
Cleveland 2158
Cleveland 2160
Cleveiand 2160
Cleveland 2160
Cleveland 2161/3
Cleveland 216173
Cleveland 2164
Cleveland 2164

634
645

695

419
1150
242
333
387
309
347
368
1408
478
383
283
687
43¢
426
315

414
211
348
1898
326

162
324
230
444
511

230

382
181
27
297
368
343
204

304
1376
528
173

121
166

550
448
334
248
391
401
a31
364
456
447
499
264
160
1066
427
108

328
236
1000

490

312
776
262
290
313

484

638
427
345
217
542
226
7

177
333
247

379
356
325
502
226
678
P}
524
198
154
170
168
134

432
256
292
305
139

282
276
395

143
cpal
663
260
334
388
119

225
259
1581
164
180
201
197
1102
306
207
371
777
131
261

122

222

839
327
1025

373
42

465
272
180
326
321
240

322
440
499
266

1120
497
391
243
227
692
268
577
375
107
493
841
222
211
298
524
524
454
557
358
458
131
507
256
374
391

320

208

89

171

116

113
80
63

87

82

161
216
204
21
222
81

167
62

201
117
89
69

112
105
100
43
33

48
282

103

127
108

290
78

86
141

78

172

61

172

380
92

176
105
177
56
199
412
147
237

646
376
250
123
265
159

557
35
59

194
62

€5
160

285
327
162
303

645

507
140

211

172

Rejected

Rejected

Rejected

Rejected

To Be

1112197

7130197

Rejected

Rejected

1726198

- a4 o



CR

DA
LPPM

LPPM
LPPM

Cleveland 2164
Cleveland 2167
Cleveland 2167
Cleveland 2200
Cleveland 2200
Cleveland 2200
Cleveland 2201
Cleveland 2201
Cleveland 2205/7
Cleveland 2205/7
Cleveland 2208
Cleveland 2208
Cleveland 2208
Cleveland 2209/11
Cleveland 2214
Cleveland 2215
Cleveland 2217
Cleveland 2217
Cleveland 2218
Cleveland 2218
Cleveland 2221
Cleveland 2221
Cleveland 2222
Cleveland 2225
Cleveland 2225
Cleveland 2226
Cleveland 2226
Cleveland 2229
Cleveland 2230
Cleveland 2230
Cleveland 2230
Cleveland 2234
Cleveland 2234
Cleveland 2234
Cleveland 2237
Cleveland 2237
Cleveland 2237
Cleveiand 2238
Cleveland 2238
Cleveland 2238
Cleveland 2242
Cleveland 2243
Cleveland 2243
Cleveland 2246
Cleveland 2246
Cleveland 2250
Cleveland 2250
Cleveland 2251
Cleveland 2251
Cleveland 2251
Cleveland 2254

258
261
273

110

315
497
417
556
445
326

546
773

451
288
587

299
368
549
435

709

552
525
150
150
668

483
558

140
208
171
251
390
306
347
293
509
247
255

264
4851
924
586
150

1350
102
161

37
422
265

473
699
192
128
616
375
415
8870
573
662
594

854

921
1020
57
57
669

373
1062

247
217
1188

388
223
1210
507
358
1476
254

383

393

915

226

235
180

232
562
327
370
376
366

185

305
418
460
366
413
541

503

1m
17
1227
285
368
213
286
992
110
124
163
245
318
252
256
252
336

325

226

357

600
960

632
503

97
388
188

430
565
441
380
582
250

1410
651
442
622
445
713

918
613
23
23
193
21
200
100
5335
158
380
1457
694
237
224
115
562
595

267

457

284

502

115

180
52
37

184
213
130
524

82
382
82
76
76
205

146

232
212
544
518
70
277
148
118
118
567
64
178
122
170

42
76
174
111
221
145
102

172

291
299
164
192

116

903
320
189
132

114

111
187
366
54
400
413
491
546
137

154

218

432
382
945
435
433
13
13
336
41
132
54
513
114
188
1560
263
108
111
59
287

264

667

174
3390

306

135

12

1720/98

Rejected

Rejected

To Be

Rejected
To Be

Self

Self

Rejected

Rejected
Rejected

Self

Rejected

Self

1173197

718197

Rejected

PN

[P Y



LPPM
LPPM

LPPM

LPPM
LPPM

LPPM

LPPM
LPPM

LPPM

LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

Cleveland 2254
Cleveland 2254
Cleveland 2257
Cleveland 2257
Cleveland 2258
Cleveland 2260/2
Cleveland 2260/2
Cleveland 2264
Cleveland 2265
Cleveland 2265
Cleveland 2301
Cleveland 2301
Cleveland 2301
Cleveland 2301
Cleveland 2305
Cleveland 2305
Cleveland 2305
Cleveland 2306
Cleveland 2306
Cleveland 2306
Cleveland 2308
Cleveland 2308
Cleveland 2309
Cleveland 2316
Cleveland 2317
Cleveland 2317
Cleveland 2322
Cleveland 2322
Cleveland 2323
Cleveland 2324
Cleveland 2325
Cleveland 2325
Cleveland 2325
Cleveland 2329
Cleveland 2329
Cleveland 2329
Cleveland 2330
Cleveland 2332
Cleveland 2333
Cleveland 2337
Cleveland 2337
Cleveland 2338
Cleveland 2338
Cleveland 2338
Cleveland 2401
Cleveland 2402
Cleveland 2406
Cleveland 2408
Cleveland 2408
Cleveland 2410
Cleveland 2410

767

644

299
315
2520
250
349
257
285
321
303

206
3580
385
415

408
329
332
1280
584
227
160
552
212
718
272
331
242

260
185
156
196
234
475
93
203
191
135
137
k>4
181
168
274
334

656

214
328
624
283
629
427
394
346
294
1080
850

274
254
184
339

957
718
159
168
234
325
297
342
1508
175
394
312
543
250
523
296
184
221
392
216
284
620
331
176
132
196
486
517
183
278
356

295

695
430
259

448
185
353
133
434
190
240
305

182
3

185

251

144
256
1770
740
146
135
245
165

182
238
294
165
95
53

243

155
113
275
250
81
73
91

31
362
196

255
195
151
287
207
320
138
443

286
248

486

307

167
98
183
183

267
345
106
241

332
546

202
144
240
133

139

126
154
145
224
126
266
117

178

438

81

186
81
113
81
69
135
76
136
112
244
100
200

77
230
122

88

57
165
1150
535
85
110
180

143

105
151

110
57
20
59
25
68

126
115
64
115
<10
€5
65

74

87

285
101
133

87
221
61
502
215
353
221
244

1045

1180
22

122
79
68
61
18

100

301
64
73

179
50

35
85
222
87
15
78

114
134
121
132
26
136
337

112

12

10/13/97
Rejected

PN

o -
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LPPM

D XVADDWOVDOO

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

Cleveland 2415
Cleveland 2419
Cleveland 2421
Clevetand 2422
Cleveland 2425
Cleveland 2425
Cleveland 2425
Cleveland 2428
Cleveland 2434
Cleveland 2435
Cleveland 2435
Cleveland 2435
Cleveland 2437
Cleveland 2438
Cleveland 2440
Cleveland 2441
Cleveland 2444
Cleveland 2445
Cleveland 2445
Cleveland 2445
Cleveland 2448
Cleveland 2449
Cleveland 2450
Cleveland 2452
Cleveland 2453
Cleveland 2455
Cleveland 2455
Cleveland 2455
Cleveland 2464
Cleveland 2464
Cleveland 2464
College 1111
Deimar 1608
Delmar 1610
Delmar 1617
Delmar 161921
Delmar 1624
Deimar 1625
Deimar 1627/9
Deimar 1627/9
Deimar 1628
Delmar 1630
Delmar 1633
Delmar 1635/37
Deimar 1636
Delmar 1638/40
Delmar 1641
Delmar 1643
Deimar 1644
Delmar 1644
Delmar 1700

284
202
203
286
319
400
340
52
230
1820
226
248
111
166
159
116
225
316
346
273
392
227
112
183
278
300

722
615
409
120

3340
1460
3990
3480
2510
1620
2280
2260
1850
1320
1300
1840
1150
970
660
1910

194
246
150
207
418
312
459
284

186
189
206
91
93
130
93
134
507
781
772
147
323
183

142
a7

431
141
52

2700
2570
1250
3110

1730
1380
1890
1830
1350
7240
1100
1100
899

299

2570

1250

485

857

304
214
198
156
308

59
rigs
235

72
160
133

234
240

327
166
27
162
42
18
a1
246
318

33

1410
830
2000
962

722
1460
1400

272
881
818

949

279

298

2020

136
238
271
172
352

116
99
234

91
145

377
173

151
180
183
184
86

796
252
205
126

a7

774
2950
2080
2570

680
1360
1080

328
1090
1040

893

450

95

974

833

378

119

160
140
132
40
280

17
132
168

81
63
43
34
168
152

198
93
10
59
16
12
26
21
3

<10

917
690
680
455

278
760
427
526

256
357
47
497
451

53
39
163
66
239

70
98
233

117
160
136
32
197
67

101
103
g3
78
35
659
27
4120
181

626
983
1670
1320

280
307
367
813

516
316
235
162

914

107

338

223

12

12
12
12
12

Reyjected
No Return
Rejected
Rejected

Rejected
Rejected
Rejected
8/13/96

Rejected

Rejected
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D0 VXVWAOD DD

a

LPPM

ELC

o)
Qoo

O00000000

,..
v m
2o

O00ao0

LPPM

Q

Delmar 1703
Deimar 1704/6/8
Delmar 1704/6/8

Delmar 1707/09/11
Delmar 1707/09/11
Delmar 1712/14
Delmar 1715
Deimar 1717/9

Delmar 1718

Delmar 1718
Delmar 1720/22

Defmar 1723

Delmar 1725/7

Delmar 1726
Deimar 1726/30

Delmar 1729

Deimar 1728

Delmar 1732

Delmar 1732

Delmar 1732

Delmar 1732
Delmar 1733/35
Delmar 1733735
Delmar 1734/36
Delmar 1734736
Delmar 1734/36

Oelmar 1737/9
Delmar 1741/3
Delmar 1745/47

Delmar 1800

Delmar 1801

Deimar 1802
Delmar 1812/14

Delmar 1815

Oelmar 1818

Delmar 1820

Delmar 1825

Delmar 1831

Delmar 1833/5
Delmar 1836
Deimar 1837/9
Delmar 1838/40
Delmar 1841/3

Delmar 19th
Deimar 1901115
Deimar 1904/16
Delmar 1918/20

Delmar 1939

Detmar 1947

Delmar 2000

Delmar 2001

956
1420
402
1460
649
930
1270
1510
1190
528
754
2030
1720
1440
946
739

935
605
830
460
350

208
1960

940
899

4355

<10

36
535

1270
907
324

1090

1400
877

2130

1130

5760

1210
716

1170

1810

1480

1340
590

450

1030
683
320
510
240
316
790

2230
293

2776

28

119
588

32
402

597

1390

1550

120

348
150
97

260
1010

616
199
432
703
1230
556
557
583
504
97

507
320
480
200
82
389
187

3530
828

1510

6310

<10

pal
264

626
43
1280

386
1150
708
787

750
906
1410
424
1080
397

219
407
1170
640
52
250
390
310

1520
893

3136

32

24
1200

43
150

335

1140

1870

1600

296

397
155
76

169

118
203
243
254
128
953
375
1220
197
262
256

91
354
141
146
170

22
300
354
200
830

239

EYaal

<10

24
150

233
265
67

463

887
766
211
281
335
774
633
77
441
285
358

268
378
454
137
360
100
170
85

181
698
126

19663

30

27
263

67
76

360

902

314

378

707

<D

12
12

12

12

12
12

12

4/2/96
Rejected

Rejected
Rejected
Rejected
Rejected

Rejected
No Return
Rejected
Rejected
516196

1128/97

Rejected

10/19/96
10/19/96

a2 o
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LPPM

ELC

]

Delmar 2011
Delmar 2013
Delmar 2013
Deimar 2015/17
Oelmar 201517
Delmar 2015/17
Delmar 2016
Delmar 2019
Delmar 2025
Delmar 2029731
Deimar 2029/31
Deimar 2029131
Delmar 2033/5
Deimar 2037
Delmar 2039
Delmar 2041
Delmar 2058/60
Delmar 2100
Delmar 2101
Deimar 2108
Delmar 2110
Deimar 2112/14
Delmar 2116/8
Deimar 2116/8
Delmar 2120
Delmar 2120
Deimar 2120
Deimar 2121
Delmar 2121
Delmar 2124
Delmar 2124
Delmar 2124
Oelmar 212527
Deimar 2125727
Delmar 2129
Deimar 2129
Deimar 2130
Delmar 2133/5
Deimar 2134
Delmar 2134
Delmar 2137/9
Oelmar 2138/40
Delmar 2138/40
Delmar 2138/40
Delmar 2141/3
Delmar 2141/3
Delmar 214173
Deimar 2146
Delmar 2146
Delmar 2147
Delmar 2149

520
308
368
381
411

321
816
779
966

657
614
383
417

69

780
586

676
114
113

541

193

1420

570

244

772

364

578

342

415
1420
712

610
335
264

574

313
503
504
666

788
815

173

1588

580
1347
1113

758

1370

329
248
131
417
343
725

820
777
422

574
460
341
264

405
767

1370
1150

705

964
452

444
211
306

368

196

283

420
1062

212
250
225

55

850
454
227

94
121
193
168
486
273
217

236
252
301

1360
323
283
222
978
141
530

349

260
252
1160
325

443
212

732
556

254
345
356
414

370
473

93

385

1235

1240
382

350
558
106
788
344
258
220

288
446
342

820
399
652
932

269
260

293

553
670
1250
363

352

1030
318

142
85
251
166
210
168
148
153
140
1352
205

118
78
126
55

72

730
266
171

93
31

59

158
92
42

176

131

175

110

418

235

55
974
101
110

139

172

275
124

29
148
a5
574
379
203
124
185
257
148
64
137
121
92

44

856

1641

409
122

251
18

77

157
676
181
415
431
530
609
331
220
1370
486

94
100

185

326

393
76

102

425
124

w

12
12

1222197

To Be

ToBe

Denied
To Be
Rejected
Rejected

Rejected

To Be

ToBe
Rejected
4117198

To Be
Rejected
Rejected
Rejected

Rejected

Seft

To Be
To Be

[N

o N = -
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LPPM
LPPM

DA

LPPM

LPPM

LPPM

LPPM

DA

Delmar 2150
Delmar 2153
Delmar 2153
Delmar 2153
Delmar 2153
Delmar 2154/56
Delmar 2157
Delmar 2160
Delmar 2160
Delmar 2163
Deimar 2200
Delmar 2200
Delmar 2200
Delmar 2201
Delmar 2201
Oelmar 2201
Delmar 2205
Delmar 2205
Delmar 2206
Deimar 2208
Delmar 2209
Delmar 2209
Delmar 2210
Delmar 2214
Delmar 2215
Delmar 2215
Delmar 2218
Delmar 2219
Delmar 2219
Belmar 2219
Deimar 2222
Delmar 2223
Delmar 2224
Delmar 2225
Delmar 2227
Delmar 2227
Delmar 2228
Deimar 2233/5
Delmar 2233/5
Delmar 2234
Delmar 2234
Delmar 2237/9
Delmar 2237/9
Deimar 2238
Delmar 2238
Delmar 2238
Delrnar 2242
Deimar 2242
Delmar 2242
Delmar 2243
Delmar 2243

292
302
572

407

423

473

533
463
477

367

427
992
207
444
247
228

434

1180
1050
212
276
254
397
406
257
1700

17500
297

475
307
731
425

537
477
461
47
1420
444
506

249
534
641

901
1100

377
464

322
318
21
354
196

326
563
346
749
203
484
340
287

383
1826
512
470
298
624
317
1240
886

392
125

kYAl

426

369

194

451
232
443
561

318
224
22
94
564
218
180

158
460

354
352
197
775
416
1330
638

196

199
271
231

392
644
135
289
222
183
353

485

226

95
223

86
337
64
763
353

527
244
213
287

257

251

287
10

406
1024
251
117
481

560
420
440
943

164
400

103

226
314
287

313
433
327
689
128
322
256
264

243

272

320
489

256
2590
646
197
136

398

289

290

92

265
113
168

44
175

142

55
209
130
616
117

45

52
120
81
203
191
149
49
129
268
69
264
196
271
113

75

82
a3

36
125
23
205

324
101
513

382
265
120
140

299
254
il

92
116

169

84
577

364
167

31

74
122
946
860
219
306

432
118
102
216
584
470
112

203

303
174

25
2250
74
248

186

132

222

83

387

2DFY

4/16/98
Rejected

Seff

Rejected

Rejected

To Be

Rejected

Rejected

Rejected

ToBe

To Be

Rejected
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R
R
R
R
R
R
R
R
LPPM
R
R
R
LPPM
R
R
R
LPPM
LPPM
R
R
R
R
LPPM
R
R
R
LPPM
LPPM

Delmar 2243
Delmar 2245
Delmar 2245
Delmar 2248
Delmar 2246
Delmar 2248
Delmar 2247
Deimar 2251
Detmar 2251
Delmar 2252
Delmar 2252
Delmar 2252
Deimar 2253
Oelmar 2253
Delmar 2254
Delmar 2254
Delmar 2256
Delmar 2257
Delmar 2257
Delmar 2258
Delmar 2258
Delmar 2259
Delmar 2259
Delmar 2260
Delmar 2261
Delmar 2261
Delmar 2262
Oelmar 2263/5
Delmar 2263/5
Delmar 2300
Delmar 2300
Delmar 2301
Deimar 2304
Delmar 2305
Delmar 2305
Delmar 2306
Deimar 2306
Delmar 2308
Delmar 2308
Delmar 2308
Delmar 2309
Delmar 2310
Delmar 2311
Delmar 2311
Delmar 2311
Deimar 2312
Deimar 2312
Delmar 2314
Delmar 2315
Delmar 2315
Deimar 2316

421
487
503
702
829

1210
521
744
990
553

196

895
449
260
762
971
576
1354
5§12
3N
as7
416
636
172
150

425
568
362
1278
3317
1420
493

289
460
166

579
1780
830
96
336
118

155
365
60
372
338

789
207
898
201
767

337

448
273
320

886
373
2925
645
165
171
538
1130
387

180
395
370
964
195
492
248
366

501
273
151

235
227
261
254
68
396

1700

434

891
880
956

706
434

592
377
194
10800
456
69

404
318
268
477

375

368
344
265
kXl
813
126
m
492
329
378
514
239

744
715
296
445

302

494

454
228

202
54

189
431
205
324
373

556
76

341
499
233
226
491

158
246
253
230

184

a94
47
138
463
1350
122
564

197
316

504
270

236
333
238

280
91

235

150
170
121
253

1280

263
326
574
379
444
112
154

2234
134
63
380

508
1109
263
193
226
192

118
121
11
176
470

194

169

394

202

244

277
314
547
44
57
254

65
94
128
33

353
128
101
225
332
135
123

379
126
230
163

282
668
47
323
246
344

406
125
49
11
527
43
193

124

254

93

356

123

362

237

42

62

180

964

220
161

226

12

12

3r25/98

1112197
To Be

3r23/98

To Be

Rejected

To Be

Rejected

Rejected

Rejected
Rejected



LPPM

LPPM
LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM

Delmar 2317
Delmar 2319
Delmar 2319
Delmar 2320
Delmar 2320
Delmar 2320
Delmar 2321
Delmar 2322
Delmar 2323
Deimar 2323
Delmar 2324
Delmar 2325
Delmar 2325
Delmar 2326
Delmar 2327
Delmar 2327
Delmar 2327
Deimar 2329
Deimar 2330
Delmar 2330
Deimar 2330
Delmar 2330
Delmar 2330
Delmar 2333
Delmar 2405/07
Delmar 2406
Delmar 2409
Deimar 2408
Delmar 2412
Deimar 2415
Delmar 2417
Delmar 2420
Delmar 2420
Delmar 2420
Delmar 2421
Delmar 2421
Deimar 2421
Deimar 2422
Delmar 2429
Delmar 2430
Deimar 2431
Deimar 2432
Delmar 2433
Delmar 2433
Delmar 2433
Delmar 2434
Delmar 2435/37
Delmar 2435/37
Delmar 2435/37
Deimar 2439
Delmar 2439

328
297
160
1365
324
367
256
176
235
315
466
204
548
169
371
54

330
876
386
188

308
173
432

313
294
439
145
305
252
550

425
176
186
175
230
227
176
200
291
264

428
1550
973

118
706
523
3N
336
389
270
151
201
176
314
258

132
198
231

419
195
339
117

165

199
345

238
225
200
1040
267
383
490

95
206

241
77
1080
1480
1660
175
258

226
321
213

200
200

288
237
79
123
216
450
254
215
110
272
348

473
170
157

232
283
45
1010
430
242
266
414
64

254
275
313
216
153
89
148
226
246

203
283

366
758
597

276
316

240

556
58
196
158
21
272
139

176
135
189

121
204
397
208

131
218
165
308
515
273
80
185
226

1010
321
289

95
194
156
231

67
200

389

405

377
194

204
98

1101
128
155
114
49
40
61
65
13

74
143
114

86

79
202

51
56
17
238
24
255

105
96
180
44

142

112
102
47
67
168
118

37
851
310
303

86

286
227

159
131
2520
44
169
39
79
182
69
233
66
54
2140
138
132
1277

131
191
88
185
42
126

199
132
152
163

220

257
196
217
104
226

132
281
295
248
140

A a4 o

P
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LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

Delmar 2439
Deimar 2442
Deimar 2443
Delmar 2444
Oelmar 2444
Delmar 2444
Delmar 2446
Deimar 2447
Delmar 2453
Delmar 2455
Delmar 2456
Denver 2261
Denver 2503
Denver 2504
Denver 2504
Denver 2504
Denver 2504 172
Denver 2505
Denver 2505
Denver 2506
Denver 2506
Denver 2506
Denver 2507
Denver 2507
Denver 2602
Denver 2602
Oenver 2604
Denver 2604
Denver 2608
Denver 2610
Denver 2610
Denver 2610
Denver 2612
Oenver 2612
Denver 2614
Denver 2615
Denver 2615
Denver 2616
Denver 2616
Denver 2618
Denver 2619
Denver 2620
Denver 2620
Oenver 2620
Denver 2620
Denver 2621
Denver 2701
Denver 2703
Denver 2705
Denver 2705
Denver 2707

237
313
516
602
200
334
238
278
426
616
93

114
159

385
631

56
37
68
317
437
362
28
314
276
340
322
446

305
34
355
140
332
374
425
343
400
a7
872
123

23
473
408
216
699
340

241
177
380
297
225
191

13
16400
7000
243
250
656
192

386
594

977
266
441
536
256
370

17

238

438

315
1080

195
439
250
282
506
593
13
229
308
153
129

243
115
310
520
256
331

630

7210
223
287
461

327
251
as
483
411
138

118
168

184

161
427
221
287
249
122
211
220
233
141
363
211
422
250
172
265

246
494
14
470

138

258
11
157
178

226
88
138
319
288
169
679

327

451
255
418
373

705
534
354
53
200
290
315

551
493
107
184
263
320
272

140
241
376
27
63
1100
169
118
327
1940
329
312

564

129
197
276

66
71
47
119
50
191

138
214
347
458
142

173

72

103
1554
272

182
51
331

277
212
285
200
100
171

rigs
118
12
517
762
1280
191
164
275
307
1210
358

233
139
92

341
108
87
67
126
120
485
759
527

663
147

281

481

370
52
267
379
87
195
457

61
90
289
280
136
200

164
143
304
168
198
1370
120
137
243
912
263
722

324

12
12

To Be

Rejected

7122197

P S P
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LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

Oenver 2707
Denver 2707
Denver 2707
Denver 2708
Denver 2709
Denver 2710
Denver 2711
Denver 2712
Denver 2713
Denver 2713
Denver 2713
Denver 2715
Denver 2715
Denver 2716
Denver 2716
Denver 2717
Denver 2730
Denver 2737
Denver 2737
Denver 2805
Denver 2805
Denver 2807
Denver 2817
Denver 2823
Denver 2825
Denver 2829
Dewey 2004
Dewey 2004
Dewey 2010
Dewey 2015
Dewey 2015
Dewey 2017
Dewey 2018
Dewey 2021
Dewey 2021
Dewey 2022
Dewey 2022
Dewey 2025
Dewey 2025
Dewey 2028
Dewey 2029
Dewey 2029
Dewey 2029
Dewey 2035
Dewey 2035
Dewey 2037
Dewey 2039
Dewey 2101
Dewey 2100/02
Dewey 2100/02
Dewey 2106

278
364
272
209
173
112

375
316
256
304
464
340
352
370
478

160
263
281
175
172
369
696
617
180
621
271
171
699
624
286
265
487

282
416

386
396
486
129

82
M1
336

320
332
13
226

1310
1210
637
368

206
164
233

264
323
203
60
130
2460
1410
392
607
623
407
74
3
660
230
316
594

176
47

646
607
579
228
162
666
572
598

178
430
251
192
45
101
104

312

226

174

620
120
75

153
219
70
328

565
230
530
249
185

54

17

205
234
198
328

385
95

992
734
707
265

208
72
120
254
465
128
298
188
132

1140

380
350

695
565
203
550
297
17

86

269
203
176
281
302
200
77
116
133
7
160
92
24
129
290
333
307
184
270
445

114
210
8s
140
27
191

759
73

213
267
73

140

42
!
369
523
25
437
185

182

12

210
296
209
174
343
279

397
589
231
213
994
981
847
117

158
86
86

227

144
174

204
72
593
702
455
252

325
104
218

138
312
346
133

12

12

12
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LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

LPPM

LPPM

LPPM
LPPM

PPM

Dewey 2106
Dewey 2107
Dewey 2111
Dewey 2112
Dewey 2112
Dewey 2115
Dewey 2115
Dewey 2115
Dewey 2115
Dewey 2116
Dewey 2117
Dewey 2117
Dewey 2118
Dewey 2118
Dewey 2119
Dewey 2124
Dewey 2124
Dewey 2124
Dewey 2126
Dewey 2126
Dewey 2128
Dewey 2128
Dewey 2135
Dewey 2135
Dewey 2136/38
Dewey 2139
Dewey 2129
Dewey 2201/03
Dewey 2201/03
Dewey 2207
Dewey 2208
Dewey 2210
Dewey 2210
Dewey 2211
Dewey 2214
Dewey 2215
Dewey 2216
Dewey 2216
Dewey 2216
Dewey 2217
Dewey 2220
Dewey 2220
Dewey 2220
Dewey 2221
Dewey 2224
Dewey 2229
Dewey 2231
Dewey 2233
Dewey 2233
Oougfas 1131
£ 24th 2112

136

301
1350

176
221
356

1240

461
444
157
314
472
348

424

1070
444
302
480

362
298
331

430

285
178
349
967
255

591
53
713
339
61

§2
568
243
508
828

571
a17

350

434
480
255

1414
392
391
745
417
259
267
155

436
662
343
269

289

467

405
214
374
312
521
791
212

49
529
67
411
142
157
92

347
291

189
255

228
328

176
82
308

275
206
370
312
105
314

136

128
483
271
424
152
523

274
291
372
370
82
292

121

250

570
220
207
140

56
240

415

558
567
723
557
575

472
189
754
658
789
716
26
352
200
329

182
314
1540
1030
366
577
163

232
511
230

297
50
340
k23
283

82

59
440
265
853
190
157
224

424
1
109
340
124
466
236
290
472
151
36
247

350

151

129
17
112

96
240
47
114

267

20
517
91
105

127

53
13
267
700
308
a19
365

213
618
1006
802
661
706
789
356
377
286
34
436

344

73
99
68
141

83
288
1240
354
315
377
153
2030
3
185
235
469

39
475
287
252
101

106

12

12

12

- s
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m
L
[¢]

TV T XHWWDATWD

P

DA
DA

OO0 0 x DD

a0

LPPM

E 24th 2151/53
Edtson 1619/21
Edison 1627/9
Edison 1630/6
Edison 1631/33/35/37
Edison 1638/40
Edison 1639/41
Edison 1642
Edison 1643
Edison 1700
Edrson 1701
Edison 1704/6
Edison 1707
Edison 1708/10
Edison 1708/10
Edison 1709/11
Edmson 1712/4
Edison 17124
Edison 1715
Edisan 1717/9
Edison 1718
Edison 1720
Edison 1723
Edison 1725/7
Edison 1725/7
Edison 17257
Edison 1726
Edison 1726
Edison 1728
Edison 1728
Edison 1729
Edison 1733/5
Edison 1734
Edison 1737/9
Edison 1737/9
Edison 1741/43
Edison 1741/43
Edison 1746
Edison 1800
Edison 1801
Edrson 1802
Edison 1804
Edison 1807
Edison 1809
Edison 1815
Edison 1820
Edison 1821
Edison 1821
Edison 1821
Edison 1900
Edrson 1903/9

180
2260
2070

2640
2470
1280
1310
1630
1130
971
2330
1100
1120
743
970
521
1420
1260
739
1030
907

708
370
609
1230
434
624
569
1530
1080
1480
373
1100
475
1040

880

495

145
2150
1050

2320
1100
1520
598
1350
1260
881
944

1290

980
971

940
1460

1130

228
480
2167
294
468
378

646
1530
1120

594

490
1580
1040

1200

1000

1450

1910

993

603

928

1960

275
972
1280

1810
1490
843
1060
1400
1380
789
434
571
838
486
449
174
247
1060
985
1270
922
429
499
260

297
288
334
934
726
381
619
458

386
920

810

317
155

148
2480
1040

2040
1220
467

1340

705
560
776

137

243
370

516
595
225
212
600
958
919
326
530
615
745

3000

880

971
525

1010

1800

934

1170

110
498
426

953
922
210
317
454
515
1130
245
305
217
581
147
122

24
422
533
277
433
257
393

1350
102
97
578
1030
654
747
347
520
466
335

180

520

285
99
235

229
1230
630

817
943
136
791
262
400
304
201

310

422
126

452

38
64

695

240

183
447
258
675
439
616
762
558
290
162

2900

1100

870
74
19

246

1020

390

675

606

12
12

12
12
12
12

12
12

12

Rejected

Rejected
No Return
Rejected
Rejected

8/23/96
3/7/96
4/18/96
2/29/96

3/26/96
Rejected

3/5/96

Rejected
Rejected

4111196
5/6/96
11/13/96
6/21/96
6/4/196
Rejected

Rejected

Rejected

Rejected

-

- A A a A aa a o o N

a4 4 a4

-

A o a2 A S e A A AN

a s a oo



CR

a0

TO0O0OADDDTRO

[elNe}

LPPM
LPPM

CR

LPPM

Edison 1820
Edison 1927/35
Edison 1960
Edison 2000
Edson 2000
Edison 2000
Edison 2001
Edison 2019
Edison 2021/23
Edison 2025
Edison 2032
Edson 2036
Edison 2037/9
Edison 2038
Edison 2041/3
Edison 2052
Edison 2052
Edison 2054
Edison 2057
Edison 2100
Edison 210177
Edson 2116
Edison 2117
Edison 2117
Edison 2117
Edison 2118
Edison 2118
Edison 2121
Edison 2122
Edison 2122
Edison 2122
Edison 2123/25
Edison 2123725
Edson 2124
Edison 2124
Edison 2124
Edison 2125 1/2
Edison 2125 1/2
Edison 2127
Edison 2128/30
Edison 2128/30
Edison 2132/4
Edison 2132/4
Edison 2135
Edtson 2135
Edison 2137/9
Edson 2137/9
Edison 2138
Edison 2141/3
Edison 2141/3
Edison 2142

385
569

188

365

462

841
466

498
396
467
324
159

708
1080
182
370
335
400

339
240
277
756
715
100

358
605
389

1160
346
315

1270

700
729
218

2149

457

555

708
189

718

422
400
271

477

141
469
609
360
736

822
633
417
369
364
278

515
454
635
538
636
707
810
610

840

566

625
358

999

816

172

887
282
121

372
269
352
106
485
336
669
180
32

305

701

396

236

739
535
383
315

393
222
547
275

3

444
388

2605

1767

167

2380
1190
710
935

255
243
149

635
491

180

441

709

246

288
320
350
14
1018
168

886
674
696
268

308

511

424

871

417
278

422

98

242
165
79

110
127
199
3
550
167
239
177
36

140
350
370
174
374

176
392

87

205

76
147

133

228
337

85

34

93

401

1420

414
1560

136
499
66

1495
396

61

80

822

310
108

415

216

120

43

297

268
47

248

201

244

944

oo

2

12

12

w

Rejected

Rejected

To Be
Rejected

Rejected

To Be
To Be

Rejected

Rejected

Rejected

Rejected

ToBe



LPPM
LPPM

LPPM

T 0D

LPPM

DA

LPPM

0 V0

x

Edison 2142
Edson 2142
Edison 2144
Edison 2144
Edison 2144
Edson 2145/7
Edison 2148
Edrson 2148/51
Edison 2149/51
Edison 2150
Edison 2153
Edtson 2154
Edison 2154
Edison 2154
Edison 2156
Edison 2162
Edison 2162
Edsson 2200
Edison 2200
Edison 2200
Edison 2204
Edison 2207
Edison 2208
Edison 2211
Edison 2211
Edison 2212/14
Edson 2212/14
Edison 2215
Edison 2215
Edison 2218
Edison 2218
Edison 2219
Edison 2222
Edson 2223
Edson 2223
Edison 2224
Edison 2224
Edison 2224
Edison 2225
Edison 2225
Edison 2229
Edison 2230
Edrson 2230
Edison 2230
Edison 2232
Edison 2235
Edison 2236
Edison 2237
Edson 2240
Edrson 2240
Edison 2241/3

206
110

7650

263

663

332
436
407

485
715
620
14800
500
545

662

393
176
421
608
536

569
660

388
510

65¢
538

220
635
516
914
185
317
388

650
464

33

576

357
832
1180

128
183
42
176

109
977
767
315
279
561

550

415
452
514
934
401

314
369

421
645

219
305

373
609
289
1870
782
671
419

423

672

272

218

240
108
277
157

1150

202
598
653
365
289
207
395
156

92
505
432
554
708
151
543
349
516
223

323
267
170
583
538
126
93
194
215
411

138
245
190
441
589
849
73

340

481

576

328

269
34

723

203
495
390
315
2825
224
117
95
1236
269
12
618
934
688
352
357
136
1783
625
491
287
164
447
264
93

345
124
314
266

189
255
58
174
609
682
817
547
401
317

311

650

586

275

85
42
268

g5

534
445
61
168
463

54
151
49

592
158
18
102

61

131

107
a9
178
150
59

132

73
85
124
129

175
154
229
284
16

268

99
646
243

144

396
633
156
335
459

243
203
165
182

470
347
284
256

89
360
272

39

160
87

158

139

336

429

318

423

189

272

199

150

393

304

266

12

aQ o

o o oo

Rejected

To Be
2/28/98
Rejected

Rejected

To Be

Rejected

Rejected
To Be
To Be

Rejected
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LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

Edison 2241/3
Edison 224173
Edson 2245
Edison 2245
Edison 2245
Edison 2245
Edison 2246
Edison 2250
Edison 2250
Edison 2251
Edison 2251
Edison 2251
Edison 2254
Edison 2255
Edison 2258
Edison 2259
Edison 2259
Edison 2259
Edison 2261/3
Edison 2261/3
Edison 2262
Edison 2265
Edeson 2265
Edison 2265
Edison 2266
Edison 2266
Edison 2266
Edison 2300
Edison 2300
Edison 2301
Edison 2305
Edison 2305
Edmson 2305
Edrson 2305
Edison 2305
Edison 2308
Edison 2308
Edison 2308
Edison 2311
Edison 2311
Edison 2311
Edison 2313
Edison 2314
Edison 2315
Edison 2318
Edison 2318
Edison 2319
Edison 2319
Edson 2321
Edison 2322
Edison 2322

742

385
377
557
389
768
509
246
275
261
2244

312
467
208

343
296
479
202
188
257
352
392
282
404

434

576

587

513

678

211
995
452
52
177
1060
777

394

443
480
398
374
647
255
420
334
607
447
274
326
691

156
151
556
295
220
358
303
672
1260
78

528

246

517

530
531
213
384
253
281
132
104
837

380

571

575

305
199
467

502
135

241
288

150
246
267
213

464
263
126
167
112

183

505
595
138
1435
265
106
690

787
59
202

326
102
678
480
297
218

184
141
686
271

279
335
456
214
83

478
260

228
351

282
242
295
334

82
41
327
228
57

221
278

77
449

295
248
252

337
366
634
102
177
156
349
182
184
453

256
214
672
853

325

372

151

168
114
414

179

109
116

28
82

140
126
87
42
134
43
40
37

35
45

166

71
118

262
87

341

324

370

408
82

230
3

41
81

216

283
129
120

92

218
276

207
144
493
544
58
9

22
132

29

54
81

26

195
43

163
55

59

145
286
182
181

257
58
673
303
349

74

298

w

12

Rejected
ToBe

To Be

Rejected
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LPPM

LPPM

LPPM
LPPM
LPPM
LPPM
DA
DA
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM
LPPM

Edison 2322
Edson 2323
Edison 2323
Edison 2323
Edison 2324
Edison 2324
Edison 2324
Edison 2325
Edison 2325
Edison 2326
Edison 2327
Edison 2327
Edison 2328
Edison 2329
Edison 2331
Edison 2332
Edrson 2335
Edrson 2336
Edison 2400
Edison 2406
Edison 2409
Edison 2412
Edison 2412
Edison 2412
Edison 2414
Edison 2416
Edison 2416
Edison 2420
Edison 2420
Edison 2422
Edison 2422
Edson 2422
Edison 2430
Edison 2432
Edison 2432
Edison 2434
Edison 2434
Edison 2436
Edison 2437
Edison 2438
Edison 2438
Edison 2440
Edison 2440
Edison 2441
Edrson 2441
Edson 2441
Edison 2442
Edison 2442
Edison 2443
Edison 2444
Edison 2444

182
398

514

221
255
7

766
2140
228
230
397
222

44
110
226
343
356
431
417
919

1290
1580
903
230

486
524

350
324
208
471
333

1340
878
332
342

728
921
418
225
259

436
545

364

629
558
431
219
376
253
186
184
327
168

96
119
61
464

367
158
325
321
314
242
111

199
660

505
724
27
108
103

266
270
547
1460

277
197
722
802
700

163
322
391
382
307
184

254

273
236
714
181
168
272
149

35
138
310
882
341
428
185
401

349

149

222
849
1240
127
183
125
291
262
314
1320
725
162
229
682
264

415
215
207

1430
366
659
483
121
376

304

195
413
342
106
266
360
171

80
138
133
277
209
527
260
340

199

167
247
188
872
1050
125
44
911
599
204
206

319
2650
265
235

877

181
180

372

228

151
603
125
98
88
286
50

48

74

63
207

91
199

149

240

416
125
354

38

50
48

72
212
163
302

32

141

148
137

245
474

108

217

128
325
234
a8
334
325
156

41
89
122
301

271
273
86
523
338
155
133
1540
7
99

1

546
112

330

150

83
584
807

12

12
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LPPM

LPPM

LPPM

o I}

LPPM

LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM

LPPM

Edwson 2446
Edison 2447
Edison 2447
Edison 2447
Edison 2448
Edison 2450
Edwardsville 1207
Edwardsville 1207
Edwardsville 1207
Edwardsville 1232
Edwardsville 1233
Edwardsville 1234
Edwardsville 1234
Edwardsville 1234
Edwardsville 1236
Edwardsville 1312
Edwardsville 1332
Edwardsville 1340
Edwardsville 1343
Edwardsville 1700
Edwardsville 1702
Edwardsvifle 1713
Edwardsville 1713
Edwardsville 1713
Edwardsville 1723
Edwardsville 1723
Edwardsvilie 1725
Edwardsviile 1725
Edwardsvilie 1728
Edwardsville 1728
Edwardsville 1728
Edwardsviile 1729
Edwardsville 1801
Edwardsville 1804
Edwardsville 1806
Edwardsville 1810
Edwardsville 1811
Edwardsville 1816
Edwardsvilie 1817
Edwardsvilie 1817
Edwardsville 1819
Edwardsville 1819
Edwardsville 1821
Edwardsville 1821
Edwardsville 1822
Edwardsville 1822
Edwardsville 1822
Edwardsville 1823
Edwardsviiie 1823
Edwardsville 1824
Edwardsville 1824

176
1330
1540

572
516
628
141
503
388
1630
573
562
572
405
345
279
300
481
267
194
410
363
407
270
291
241
273
470

489
356

92
126
187
122
111

21
330

342
328
724

226
308

168

477
52
189

399
440
177
246
8671
318

250
293
393
138
275
193
316
230
179

322
269
301
319
287
362
72
132

454
144
208
70
119
205

267
149
a19

760
451
146
89
279

381

195

523

266
1650
566

246

154

262
498
581
433
284
318
328
81
332
525
74
123
203
391
273
278
146
242
124
1210
380

508
441
176
100
62
155
78
75
21
227

254

274
325

1650
275
53
82

310
231
287
202
486
311
223

an
447
263
372
399
182
282
206
357
317
163

314
263
243

430
a7
232
128
444

588
265
195
74
100
340
59

113
458

158
745
279
208
532
721
143

135
422

342
146
41

276
474
530
198
107
404
207
408
310
269
75
41
185
273
253
297
132
201
45
630
363
3
546
1380
398
94
182
87
74
31
116
186
135
216

150

292

55

404
111

387
147
160

206

151
282
314
85
238
187
346
143
64

302
173
67
297
242
405
277
331
394
42
525
8050

152

358

(%]

12
12

12
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LPPM

LPPM
LPPM
LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

LPPM

LPPM
LPPM
LPPM
LPPM

LPPM
LPPM

LPPM
LPPM
DA

DA

LPPM
LPPM
LPPM

Edwardsville 1824
Edwardsville 1825
Edwardsville 1825
Edwardsville 1827
Edwardsville 1827
Edwardsville 1827
Edwardsville 1830
Edwardsville 1834
Edwardsville 1848
Edwardsville 1849
Edwardsville 1851
Edwardsville 1853
Edwardsville 1853
Edwardsville 1853
Edwardsville 1855
Edwardsville 1855
Edwardsville 1863
Edwardsville 1865
Edwardsville 1865
Edwardsville 1871
Edwardsville 1871
Edwardsville 1910
Edwardsville 1914
Edwardsville 1918
Edwardsville 1918
Edwardsville 1926
Edwardsville 2009
Edwardsvilie 2009
Edwardsville 2009
Edwardsville 2013
Edwardsville 2013
Edwardsville 2021
Edwardsville 2021
Edwardsvilie 2029
Edwardsvilie 2032
Ehzabeth 1601
Ehzabeth 1603
Elizabeth 1603
Elizabeth 1603
Elzabeth 1605
Elizabeth 1606
Ehzabeth 1607
Ehzabeth 1607
Ehzabeth 1808
Elizabeth 1609
Ehzabeth 1611
Ehzabeth 1613
Ehzabeth 1615
Elzabeth 1617
Ehzabeth 1701
Elzabeth 1701

378
81

519
335
202

293
192
229
279
210

201
181
290
139
100
253
261
397
394
204
201
151
517
571

718
290
383
406
297

328
371

384
261
508
416
282
372
341

166

508
606
267
306
212
398
212
94
427
386
202
168

252
355
143
110
215
542
405
255
285
527
781
168
138
363

251
1150
1180

419

335

301

342

331

184
220
375
492
265
307
863

217
842

57
224

244

251
140
277
125
106

124

237
255
126
55
31
282
295

354
198
151
55
589
420

688
1350
194
393
267
143
27
210

265
129
401

213
185

94

133
426

298
236

316
354
134
229
371
167
208

310
353
157
102
497
750
260
233
301
779
1180
46
99
354

195
1250

303
3N
377
200
222

86
158
251

215
2789
477

214
215

101

160
243

291
53
299
71
57
245

138

149
195
75

82
262
89
266
92

52
539
215
301
198

55
189
334
372

200
205

134
411

73
450
275

114
813

362

180
67

319
244
40
84
302
122
637
125
410
358
65

337
569
472
158
377
401

88
322
202
219

226

159

66
613

247

12

12

Rejected
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LPPM
LPPM
LPPM

LPPM

LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

DA

LPPM

LPPM
DA
DA

LPPM

LPPM

Ehzabeth 1703
Elzabeth 1703
Elizabeth 1703
Ehzabeth 1705
Ehzabeth 1705
Elzabeth 1707
Elizabeth 1709
Elizabeth 1709 172
Ehzabeth 1709 172
Ehzabeth 1711
Elzabeth 1711
Elizabeth 1713
Elzabeth 1713
Elizabeth 1713
Elzabeth 1715
Ehzabeth 1717
Elzabeth 1719
Elzabeth 1721
Elizabeth 1723
Elizabeth 1725
Ehzabeth 1914
Elzabeth 1916
Elizabeth 1916
Elizabeth 1918
Elizabeth 1918
Elizabeth 1920
Grand 800
Grand 800
Grand 801/03
Grand 801/03
Grand 805
Grand 806
Grand 807
Grand 807
Grand 808
Grand 811
Grand 811
Grand 813
Grand 816
Grand 817
Grand 818
Grand 820
Grand 823
Grand 823
Grand 823
Grand 825
Grand 825
Grand 825
Grand 800
Grand 901
Grand 903

363

140
422
241
209
183
126
228
263
177

206
184
230

282
209

541
421
404
281
240
32
<10
187
318
850

3110
905
352
39
334

268

335
934
422
52
180
833
323
1140

257

155
1115
319
259
170
174
141
134
192

261
98
202
143

262

438
359

397
240
19
<10
646
62
816

593
148
539

385

187

270

393

780
478
297
238

104

1070

324

370

215
716
M
121
167
117
151
208
245
162

148
93
134
183
233
165

164

170
406
947

1870
1930

347
358

269

12
348
988
372

1680
200
435
237
643

272

186
239
220
222
108
129

802
308

117
845
12
<10
631
78
2050

659

92
645
418

65

247
34
232
2210
270
a3
474
210
225

174

507

380

259

821
42
618
67
688

51
160
204
421
236

2570

3
654
154

19
131

99
224
126

92
210
168

543
15
16

182

812

616
1030
175
187
226

284

12
182
698
208
516
220
280
236
238

389
345
427
452
215
270
298
75
201
122
77

103
3596
227
99
71
176

46

183
84

364
482
10
<10
412

986

172

49
2840
506

175

313
41
203
3116
320
110
417
277
282

128

609

376

104

12

12

12

12

11/6/97

11/7/97

Rejected

Rejected
ToBe

Rejected

531/96

1

1
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LPPM

CR

LPPM

LPPM

LPPM

LPPM

LPPM

DA

LPPM

DA
DA
LPPM

LPPM

X

LPPM

Grand 904
Grand 904
Grand 904
Grand 906
Grand 806
Grand 907115
Grand 907/15
Grand 907/15
Grand 908
Grand 908
Grand 908
Grand 910
Grand 910
Grand 914
Grand 914
Grand 916
Grand 916
Grand 917
Grand 917
Grand 918
Grand 919
Grand 919
Grand 920
Grand 920
Grand 921
Grand 921
Grand 921
Grand 922
Grand 922
Grand 923
Grand 924
Grand 925
Grand 1000
Grand 1002/04
Grand 1002/04
Grand 1002/04
Grand 1003
Grand 1007
Grand 1008
Grand 1008
Grand 1009
Grand 1009
Grand 1012
Grand 1012
Grand 1013/15/17119
Grand 1013/15/17/19
Grand 1018
Grand 1020
Grand 1021
Grand 1024
Grand 1100

277
1145
304
283

388

166
203

249
209
234
279
640

165
234
662
455
437
238
260
617

352
77
1362

516
586
188
316

226
194
170
146
392
597
589
615

685

280

351
284
287
382

1880

222
431

467
182
648
514
1110

98
"7
3053
358
374
510
477
638

23
1692

701
169
205
164

93
163
281
450
810
1202
613
1320
1170
673
442
350
3360

454

358
357

2350
196
405

198
198
184
229
82
193
310
162
546
156
236
795
318
28
273

428

349
145
398

316
277

485
95
174
185
335
a75
435
342

762

244
144

336
259

277
66
572

313
2870
369
328
104
615
511
6737
565

2176
363
363
247

488

29

494
145

52
139
235
280
654
975
387

1180
1320
506
556
297
591

523

259
an

394
767
334
213
271
143
23

202
28
127
391
597
653
135
123
575
336
18
330

244
339
816
219
152
167

198
181

241

174
201
279
196
335
232
409
562

335
284

128
246

537
4460
915
173

3N
67

277
158
793
502
376

103
78
535

246
93

510
302
1097

19
404

476
148

59
116
176
285
1010
1010
386
891
1210
446
481
315
538

737

12

12

12

12
12

To Be

Rejected

Rejected

Rejected

Rejected

Rejected

11118/97
1/16/98

7124197
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LPPM

LPPM

CH

ELR

CH

Grand 1100
Grand 1101
Grand 1101
Grand 1102
Grand 1105
Grand 1105
Grand 1105
Grand 1106
Grand 1106
Grand 1107
Grand 1107
Grand 1108
Grand 1111
Grand 1111
Grand 1112
Grand 1112
Grand 1114
Grand 1115
Grand 1116
Grand 1121
Grand 1123
Grand 1123
Grand 1123
Grand 1125
Grand 1200
Grand 1201/15
Grand 1206
Grand 1208
Grand 1216/20
Grand 1217/9
Grand 1217/9
Grand 1222
Grand 1222
Grand 1222
Grand 1224
Grand 1224
Grand 1225
Grand 1226
Grand 1226
Grand 1226
Grand 1229
Grand 1230
Grand 1231
Grand 1232
Grand 1233/35
Grand 1238
Grand 124072
Grand 1240/2
Grand 1300
Grand 1300
Grand 1303

485
1540

270
315
358
374
447
318
347
301
195
285
326
362
440

389

419
548

1360

710

397
1160
467
320
562
420

380
120
724
380
558
514
569
463
403
972
655
918
183
1048
232
929
970

864
473
256
557
543
326
788

78
690
715
502

52

7
242
448

681

856

1280

509

475
484
150
205
67

990
480
838
1520
433
522
739
484

747
824
796
126

679
365
640

494
507
495

632

€697
653
562
503
247
390
282
377
372
245
501
929
330
316
349
494

326

445

735

300

1050
367
130
505
310
263
340
270
587
558
556
316
593
450

501
378
799
187
830
155
457
560

1020

157
531
563
316

33
1584
725
112
48
69
298
350

792

37

892

117

368

192

790

501
328
1100

233
299
251

409

416
551
439
218

332
545
97
92
759
53
154
286
199

418

105

341
82

549

168

306
380
127
87
306

180
55
389
333
326
947
246
328

810
12338
396
173
1129
94
214
570

575
1060
183
814
307

3N
3664
1781
944
17

327
288

758

61
1184
34

276

164
9
218
460
145

1100
370
483
156
301
917
515
169
180
792
a15
517
428

865
815
550

177

-
@

12

12
12
12
12
12

12

12

Rejected

1/17/98
Rejected

Rejected

1/13/98

N/A

N/A

Rejected

Rejected

Rejected

Rejected
Rejected

Rejected

10/16/96
N/A
11722/96
N/A

To Be

Rejected

1
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VANV D0V DVDDODD

o

DA

Ey

DDV

Grand 1306
Grand 1308
Grand 1307
Grand 1307
Grand 1308
Grand 1309
Grand 1309
Grand 1309
Grand 1310
Grand 1311
Grand 1311
Grand 1312
Grand 1317
Grand 1317
Grand 1318
Grand 1320
Grand 1323
Grand 1325
Grand 1327
Grand 1328/31
Grand 1330/32
Grand 1347
Grand 1348
Grand 1350
Grand 1400/10
Grand 1401/3/5
Grand 1412
Grand 1413
Grand 1414
Grand 1415
Grand 1417
Grand 1417
Grand 1418
Grand 1419/21
Grand 142072
Grand 1423
Grand 1424
Grand 1425
Grand 1427
Grand 1427
Grand 1429
Grand 1431
Grand 1436
Grand 1436
Grand 1437
Grand 1438
Grand 1438
Grand 1440
Grand 1442
Grand 1443
Grand 1444

1220
76
660

725
830
237

626
1020
1160

448

455

959
707
425
1520
1550
453
3858
823

2370
256
1020
1130
1550
1640
1250

3450
5910
1880
1580
1520

2200
352
766
786
1400
1090

1460
449

1350
1750
1970

860
960
560

738
391
454

801
339
1120
728
651

856
321
594
613
593
52

842

1420
1280
627
958

1100
1070

3860
1460
2320
981
1650
1160
2300

1960
1230
1120
754
1950
1197

697

173

739

6710
1170

1250
1500
537
450
516
333
392
318
507
903
494
396
334
336
785
187

944
1310
233
536
782

1720
117
476
623

1120

2050

1110

1420
1570
936
71
1030
1610
580
409
266
372
1380
547
1350
487

974
1480
907

170
327
397
443
535
296
434
a83
376
754
€59
724
850
298
245
496
867
350
32

809

1180
673
1610
952
626
645
677

1600
1060
2250
622
1400
932
1600
1420

1160
321
300

1550

1220

1920

608

891

1470
438

1370
1200
463

340
135

291

126
506
232

148
63
224
402
843
145
170
320

1730

1010
1070

836
1130
549
1470
355
953
600
253
244
372
620
2N
750
264
928
795
1410
666

618
520
263

328
458

446
357
336
737
226

434
192
440
282
S8

377

373

1180
478
665

1260
27¢
850
254
314
718
718
737

1480
712
527
720
605

14

1340
407
436

1100

1064
724

845

910

880

329
107

12

12
12
12
12
12

12
12
12
12
12
12
12

12
12

12
12

12
12
12
12

Rejected

Rejected

Rejected
Rejected

11/25/96
Rejected

Rejected
Rejected

Rejected
Rejected
Rejected

Rejected
Rejected

Rejected
Rejected
Rejected
Rejected
Rejected
To Be

6/19/96
To Be
No Return
Rejected
8/14/96

Rejected
No Return

To Be
ToBe
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O00O DT

V0T DVIDVDO

ELC
ELC
ELC
ELC
ELC
ELC

ELC
LPPM
LPPM

CR

Grand 1447
Grand 1500
Grand 1501 to 16th St
Grand 1600
Grand 1601
Grand 1700
Grand 1701
Grand 1704
Grand 1712114
Grand 1718/20/22/24
Grand 1728/30
Grand 1734
Grand 1738
Grand 1800
Grand 1801
Grand 1815
Grand 1819
Grand 1822
Grand 1823
Grand 1826
Grand 1900/12
Grand 1907
Grand 1911
Grand 1913/15
Grand 1914/6
Grand 1918
Grand 1919/21
Grand 1923/5
Grand 1924
Grand 1928
Grand 1929/31
Grand 1932/4
Grand 1932/4
Grand 1932/4
Grand 1933/5
Grand 1933/5
Grand 1936740
Grand 1937/39
Grand 2000
Grand 2001
Grand 2004/10
Grand 2009
Grand 2012
Grand 2013/15
Grand 2016
Grand 2016
Grand 2020/22
Grand 2024
Grand 2030
Grand 2101/03
Grand 2101/03

1400

604

876
801
1778
1240

44

628
1240
1250

650

656

655

618

577

542

614

541

479
614
33

59
a4
8928
4181

1600

1290

73
709
2892
1070

<10

655
726

993
747
464
604

1872

727

495
727
269

133
26
11400
7570

814

508

910

526

765
841
2319
1470

11

419
872
1330
498
302
583

539

453

419

159

419
70

68

13
133
6101

1500

607

591
736
279
950

<10

524
738
446
489
96
465
467

446

2050

582

408
273
582
m

299
25
2717
23100

1250

550

346

449
334
1155
1330

<10

218
485
797
243
72
194
646
199
202
193
261

467

176

136
176
18

34
16
83
94

1600

417

§52
563
1331
894

<10

346
342
214
316
105

184

368

109
1409
610

291

235

308
122

235
77

130

129
1248
2562

1110

284

12

12
12
12

D o

-
»

W o W w

12

12

Rejected

To Be
Rejected

Rejected
Rejected
Rejected
Rejected
Rejected
Rejacted
41/98

Rejected

Rejected
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ELC
LPPM

LPPM

P

LPPM
CH

Grand 2105
Grand 2113
Grand 2117/9
Grand 2121
Grand 2121
Grand 2121
Grand 2127
Grand 2129
Grand 2129
Grand 2131
Grand 2131
Grand 2137
Grand 2137
Grand 2139
Grand 2139
Grand 2139
Grand 2139
Grand 2141
Grand 2141
Grand 2143
Grand 2145
Grand 2149
Grand 2149
Grand 2151
Grand 2151
Grand 2151
Grand 2151
Grand 2167
Grand 2200
Grand 2200
Grand 220113
Grand 220113
Grand 2201/3
Grand 2204
Grand 2204
Grand 2204
Grand 2204
Grand 2205/7
Grand 2205/7
Grand 22057
Grand 2206
Grand 2208/10
Grand 2208/10
Grand 220810
Grand 2209
Grand 2212/4
Grand 221214
Grand 2212/4
Grand 2213/5
Grang 2213/5
Grand 2216/8

412

260
201
689
1064
352
483
456

432
415

386

773
388
549
€61
125
1070

125

286
282
73
62
90
1310
470
570

367
785
354
928
621
583
823
514

368
328

1030
1310

343
202
248
783
963
836
420

280
550

495
8376

501
423
548
429
551
947

497
551
530
265
283
772
697
402
3410
480
692

1790

238

478
592

215

959

271
304
433
627
256

416

358
323
480
317
298
255
465
502
460
530
61
286

107
322
365
467

1061

196
279
950
404
1100
1053
20100

220
624
498
264
792
885
478
351
505
385
197
3790
706
563
197
543
357
183
923
519
613
568
730
692

483

118

415
418
154
130

330
140

308
293
423

759
235
385
642
177
135
151
237
76

182
134
102
313
90
70

96
250
64
110

226
426
263
245
538
137
263
199
126
118
65
48

1150
130
134

313
571
230
304

349
178

103
240
238

344
613
134
599
63
167
101
166
114

385
170

167
445

73
1039
159
276
140
220
233
501
101
87
331
501
218
178
130
528
470

497
200
375

281

12

(o]

12

To Be
Rejected

ToBe

Rejected

Rejected
Rejected

Rejected

Y



LPPM

LPPM

LPPM
LPPM

ELR
LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

LPPM
LPPM

LPPM

Grand 2216/8
Grand 2217
Grand 2217
Grand 2217
Grand 2217
Grand 2220
Grand 2220
Grand 2220

Grand 2221/3

Grand 2224/6

Grand 2224/6

Grand 2224/6

Grand 2225/7
Grand 2228
Grand 2228

Grand 2229/31

Grand 2232/4

Grand 2232/4
Grand 2233
Grand 2235

Grand 2236/8

Grand 2240/2
Grand 2241
Grand 2241
Grand 2241
Grand 2246
Grand 2246
Grand 2247
Grand 2247
Grand 2248
Grand 2248
Grand 2249
Grand 2249
Grand 2249
Grand 2251
Grand 2251
Grand 2251
Grand 2252
Grand 2252
Grand 2253
Grand 2254
Grand 2258
Grand 2258
Grand 2258
Grand 2259
Grand 2259
Grand 2263
Grand 2267
Grand 2267
Grand 2300
Grand 2300

308

325

475
681

230
353
519
376

207
332

112
837
316
398
325
783

288
184
411
263
267
205
419
434
439
470
566
417
281
318
434

242
256
353
306
346
380
488

478

381

571

130

468
750
220
485
75

363
423
680
1307
484
1510

458
279
197
440
357

795
1310

179

402
452
340
236
128
228
210

158
268
118
172
805
256

363

48
404
190
156

423
171
61
262

475
234
329
220
356
287
183
7
305
154

224
317
482
359
200
223

218
2
316
315
229
193
139
289
191
333
283
425

630

267
299
307

195
3n
383
261
120
438

510
142
446
268

113
491
541
1272
572
800
688
377

159
274
243

283

730
166

172
217

505
127
285
363
226
64
43
307
455

425

94

161
126
a3
233
294

160
73

409
102
12
97

79
363
127

162

107
16
130
57
106
173
116
343
161
130
136

75
83
208
194

94

67

94

83
231
259
132

1010
207
292

25
224

65
348

151
20
132
186

193
330
214

101

180
114
379

114

217
815
200
117

56
170
192
264

217
152
139
234
183
100
144

To Be
To Be

Rejected

Rejected

Rejected
Rejected

To Be

Rejected

a a2 a4



LPPM

LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

DA
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM
LPPM

LPPM
LPPM

LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM

Grand 2301/05
Grand 2304
Grand 2304
Grand 2306
Grand 2310
Grand 2310
Grand 2314
Grand 2314
Grand 2315
Grand 2315
Grand 2316
Grand 2317
Grand 2319
Grand 2321
Grand 2323
Grand 2323
Grand 2323
Grand 2326
Grand 2327
Grand 2327
Grand 2327
Grand 2328

Grand 2332/36
Grand 2335
Grand 2349
Grand 2400
Grand 2400
Grand 2403
Grand 2404
Grand 2406
Grand 2407
Grand 2408
Grand 2410
Grand 2410
Grand 2411
Grand 2412
Grand 2412
Grand 2412
Grand 2412
Grand 2414
Grand 2414
Grand 2414
Grand 2418
Grand 2419
Grand 2421
Grand 2422
Grand 2422
Grand 2422
Grand 2424
Grand 2425
Grand 2428

322

307
276
317

3080

304
427
208
199
250
21

81
669
495

131
182
42
147
157
291

149
173
278
170
210
222
180
193
189
253
196
1868
173
272
289
157
287
279
310

222
496

78
635
573
218
290

792

645
2528

441
296
pral
208

265
283
729

47
106
61
129
197
183
32
455
266
205
157
410
89
1380
131
139
299
589
358
671
287
266

612
242
310
189
216
175

11
254
142
274
230
130
215
299
210

37
62
122
378
225

103
191
275
214

131
158
51
150
197
237
244
148
192
301
161

295
171

23

24
338
61
302

205
243
240

30
192
403
293
684
470
609

1340
408

364
176
307
212
263

155
a36
302
295

15
97
58
106
316
126
18
438
284
167
186
467
115
386

328

180
106
322
305

174
266
253

17
143

77
157

104

27
36
67
167
3856
251
241
54
115

89
117

147
138
80
96
126
168
248

60
130
89

247

135
256
37
283

92
129
108

16
629

91
254

300

442

143
73
144
11
147
158
92
69
361

<10
69
25
153
227
74
30
190
270
195
153
87
35
279

318

194
63
205
309

83
184
153

12

- s s
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LPPM

LPPM

LPPM

LPPM
LPPM
LPPM
LPPM

LLPM

LPPM
LPPM

LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

Grand 2428
Grand 2430
Grand 2432
Grand 2430
Grand 2430
Grand 2433
Grand 2434
Grand 2435
Grand 2435
Grand 2436
Grand 2436
Grand 2436
Grand 2437
Grand 2438
Grand 2438
Grand 2438
Granite 1201
Granite 1222
Granite 1226
Grantte 1226
Granite 1226
Granite 1230
Granite 1232
Granite 1232
Granite 1314
Granite 1314
Greenwood 805/07
Greenwood 805/07
Greenwood 805/07
Greenwood 809
Greenwood 813
Greenwood 817
Greenwood 817
Greenwood 821
Greenwood 821
Greenwood 821
Greenwood 823
Greenwood 823
Greenwood 823
Greenwood 826
Greenwood 829
Greenwood 830/32
Greenwood 830/32
Greenwood 830/32
Greenwood 830/32
Greenwood 833
Greenwood 833
Greenwood 900
Greenwoad 900
Greenwood 900
Greenwood 901

119
432
191
171

379
156
444
192
159
125
146
152

260

183
374
303

394
214
340
556
409
393
374
52
273
428

239
243
336
132

233

166
113
168
166

198
256
235

199
122
359
162
913
206
228

527
722
180
252
441

431

472
651

442
713
218
336
236
1190

176
352
310
209

173
2529

2130

19
70
8804
95
116
1170

174
469

132
75

372
133
342
191
255

138
181
122

212

212
147
231
538
312
58
313
545
559
354
143
45
203
405

185
238
259
98
214
160
335

278
244
176
161
162
238
59
87
92
148

252
220
219
251

181
103
268
13
1

153
319
375
259
219
1280
320
701
422

424
520
706
250
670
162
33
194
1320

194
268
882
518
94
66
2070
168
996
305
217
266
a1
28
73
79
81
693

102

86
28
8s
200

167
187
172

109
150
31

143
142
112

276
65
25

352

146
263
189
35
280
317
134
188
157
183
78

312
76
200

76
125
13
126
191
84

197
194

214
28

197
151

128
71

73
445
267
171
131

250

357
248

186
831
117
278
245
806
472
236
294
3620
243

717
160
342

49
59
30
42
40
200



LPPM

LPPM

LPPM

LPPM
LPPM
LPPM
LPPM

LPPM

CR

LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM

LPPM

Greenwood 801
Greenwood 904
Greenwood 906
Greenwood 807
Greenwood 907
Greenwood 907
Greenwood 910
Greenwood 910
Greenwood 911
Greenwood 911
Greenwood 911
Greenwood 915
Greenwood 916
Greenwood 916
Greenwood 921
Greenwood 921
Greenwood 925
Greenwood 925
Greenwood 928
Greenwood 928
Greenwood 929
Greenwood 929
Greenwood 929
Greenwood 933
Greenwood 933
Greenwood 937
Greenwood 938
Greenwood 939
Greenwood 940
Greenwood 1001
Greenwood 1004
Greenwood 1004
Greenwood 1005
Greenwood 1005
Greenwood 1006
Greenwood 1006
Greenwood 1009
Greenwood 1009
Greenwood 1012
Greenwood 1012
Greenwood 1012
Greenwood 1013
Greenwood 1013
Greenwood 1014
Greenwood 1014
Greenwood 1015
Greenwood 1018
Greenwood 1016
Greenwood 1018
Greenwood 1019
Greenwood 1020

178
185
256
12100
730
755
70

111
123
189

143

113
155
154
191
250
469
256
351

453
397
417

174
187
85
223
155
99
113
313
224
460

422

493

344

280
4320

253
296
413

102

162
180
353
596
185
216
317
33
210
201
123
4100

362
<10

474
516
224

156
252
215
179
204
128

82

418
394

450

31

1170
463
1120
393

370
438
468

108
104
256
1730
870
417
46
26

81
670
102

51
170
162
130
113
205
340
243
188
128

234
332
272

191
127
128
68
120
115
94
408
13
21
534
305

193

270

12800
597
153
247
425
343

519
35
34g
1640
31
61
89
137
209
231
185
446
116
258
288
53
201
141
77

474
700

277
198
154

115
34
160
338
912
386

530
101

645
418
774
375

334
1410
406

467

40
698
125
310

38
128
200

23

52
854

50

35
439

154
79
214
380
173
146
126
298
62
120
483

100
105
27
12
26
30
73
46
125
157

183
57
187
182

335

14500
332

343
326
260

15
497
1690
85
18
100
75
80
232
504
15
116
241
155

238
116
150

370
728
354
396
141
106

84
197
314
477
202
143
395

87
103
188

30
110
221

469

409
323

263
247
323

376

12

Selt

Rejected

To Be

Rejected

To Be

12/13/98

Rejected
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LPPM

LPPM

LPPM

LPPM

LPPM

CR
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

Greenwood 1021
Greenwood 1021
Greenwaad 1021
Greenwood 1022
Greenwood 1022
Greenwood 1023/39
Greenwood 1024
Greenwood 1024
Greenwood 1024
Greenwood 1026
Greenwood 1028
Greenwood 1028
Greenwood 1028
Greenwood 1030
Greenwood 1030
Greenwood 1032
Greenwood 1032
Greenwood 1034
Greenwood 1036
Greenwood 1036
Greenwood 1036
Greenwood 1038
Greenwood 1038
Greenwood 1100
Greenwood 1101
Greenwood 1102/04
Greenwood 1102/04
Greenwood 1102/04
Greenwood 1102/04
Greenwood 1105
Greenwood 1108
Greenwood 1111
Greenwood 1111
Greenwood 1112
Greenwood 1112
Greenwood 1112
Greenwood 1113
Greenwood 1113
Greenwood 1116
Greenwood 1116
Greenwood 1117/21
Greenwood 1117/21
Greenwood 1117/21
Greenwood 1120
Greenwood 1120
Greenwood 1126
Greenwood 1132
Greenwood 1132
Greenwood 1133
Greenwood 1135/37
Greenwood 1136

517
250
125
291
797
184
226
261
250
1240
426

76
156
504
535
375
355
248
219
336
313

1088
276
529
706
539

1132
105
596
164
219
220
131
380
386
320
182
180
131
174

202
148
200
167
168
226
203
208

141
85
393
73l
1241
214
382
656
663
343
198

886
636
318
462

357
652
339

340
1068
63
279
305
279
335
167
849
112
51
851
213
540
42
28
146
215
163
214

1152
495
115

52
191
476
175
344

356

301
206
105
243
238

336
318
258
441
53
272
279

135
311
164

220
273
1030
309
565
516
565
310
155
417
21
246
57

344
313

67

115
11
30

140
56
114
597
118
118

2334
1229
176
262
334

227
338
1734
152
210
230
210
295
149
749
97
50
445

160

145

171
697
828
2685

39
83
102
547
57
210

288
191
225
310

396
121
169
196
282
138

91
217
200

68
94
53

55
101
993
323
127
153
127

191
174
435
164
86

194

46
48
169

30

1274
g4
151
614
498
376
187
521
465
161
397

1535
488
169

210
302

145
253
938
126
98

127
98

202
236
150

69
174

283
242
146
410
143

25

40
181
24
475
40
44

12

1/19/98

Rejected

Rejected
Rejected

112/98

1210197

3117198

To Be

1



WV o]

p o]

LPPM

Pl

LPPM

LPPM

lihnois 2001
ilhnots 2006
lllnots 2006
Ithnois 2013
linows 2013
Ilknais 2015
flinots 2015
liinois 2017
hinows 2017
Ilinors 2018
{linois 2018
\linois 2019
Hiinois 2019
Iinors 2020
tinos 2021
Hinors 2021
lIknots 2024
1{lino1s2024
linois2028
Minos 2029
Hinos 2029
llnots 2029
Minois 2030
llino1s2030
tilinors 2031
llinois 2031
llinos 2033
Minos 2033
liinos 2034
{linos 2034
lilinos 2034
llinots 2036
Ithinois 2040
Minois2105
1llinois2105
1inos 2105
llnots 2107
Ilinois 2109
lllinors 2109
Ithnows 2111
Mhinois 2111
lihnois 2113
llinots 2113
{finors 2122
linoss 2122
tiinois 2123
ilinois 2123
ihnors 2123
tiknors 2123
\thinors 2125
Hinois 2125

691

242
88
707

845
540
519
153
302
793
516
443

53
78
3900
182
103
kral
554

238

1170
1340
455

747
188
794

534
240

701
501
155
185

319
339

538

530
949

778
600
795

255
266
276
91
696
610
523
380

596
321
938
391
1290
579
508

453

318
352
445

723
574
65900

398

185
932
776
338

679

209
152
202
66
309

864
732
530
107
112

475
472

109

1810
39
25
24

1370

167

369
726
1190
69
61
117
730
169

308
40
146
436

230
148

298
282
399
279

297

104
870
518
824
722
507
503
323
43
345
170
254

1680
420

a3

456
319
470
323
390
402
529
486
181
778
664
69
53
912
398
31800

172
306
31¢

339
192
789
619
526
161
26
15
440

312
108

76
32

603

397
85
31

430
178

671
13

50
15
A

58

218

1770
1050
26

466
594
608
279
81
84
3
97
209

143
99
300
300
121

88

26
910
413
866
524
484

244

591

550
48

291
1520

95

676
15
520

28

444

135
130
440

785

347
7

486
81
368
148

289
84
614
429
303

1370
524

12

12

12
12

12



LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
DA
LPPM
LPPM
LPPM
LPPM

lllinois2126
llinois2127
llinos 2131
linos 2131
{linois 2135
llnots 2135
lllinois 2138
litinois 2139
llinos 2140
Hinos 2202
lllinows 2203
lllinos 2203
Ilinois 2203
llinots 2204
lhnois 2204
lllinois 2207
lihnois 2207
inows 2207
Hlinois 2208
llinors 2211
Ilinois 2215
ilinois 2217
ittinois 2218
llinais 2222
llinows 2224
Hinows 2224
Ilhinors 2224
linais 2229
liinais 2229
Winois 2229
Ihneis 2230
inois 2230
{lhnots 2231
Itinois 2405
lowa 701
lowa 705
lowa 706
fowa 709
lowa 709
lowa 710
lowa 712
lowa 712
lowa 714
lowa 714
lowa 715
lowa 716
lowa 717
lowa 717
lowa 721
lowa 722
lowa 800

244
667
612
693
657

377
249
356
75
1020
356
367
372
69
220

233
533
585
169
457
234
134
307

295
407
2600
200
125
319
49
508
272
236
175

2N
krx)
407

206

194

209

308
465

207

336
279
496

244
436
423
408
243
248
390

1110
247

242
463
573
482
356
249
242
244

520
319
372
559
563
210
185
555
406
255

243
318
176
283

350
203
117

206

310

257
184
681
716
337
590
248
329
396
166
455

229

165
365
98
71
258
406
82
362
654
151
759

251

246
226

228
P4l
164
208
218
157

155
46
395

145

133
318
167
25
373

165
510
339
345

127
7
182
a1
261
211

408

571
250
510
263
303
330
372
283
158
233
264
252
180

250
227

177
13
543
458
232
440

498

109

352
462

186
82
214

282

240
627
693
676
94

122
269
254
70
99

225

76

93
142
35
187
604
278
285

76

100
91

256
14
1890
154
165
156
227
228
142
167
172

64

157

111

16
318

166
544
316
286
316

206
189
206
248
179

127

256

116
273
275
283
69

814
230
289

242

224
231

137
138
1070
487
217
551
519
219
311

39
393

170
236
175

434

76

12
12

12

a4 a4 A o s o oa
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LPPM
LPPM

LPPM

CR

LPPM
LPPM

LPPM

DA
DA

LPPM
LPPM

LPPM
LPPM

DA
LPPM

2

LPPM

lowa 801
lowa 803
{owa 804
lowa 805
{owa 806
lowa 806
lowa 806
lowa 806
lowa 807
lowa 807
lowa 809
fowa 810
lowa 810
lowa 811
lowa 811
lowa 812
lowa 816
lowa 817
lowa 819
lowa 818
lowa 820
lowa 820
lowa 820
lowa 821
lowa 822
fowa 822
lowa 822
lowa 823
lowa 823
lowa 825
lowa 826
lowa 827
lowa 800
lowa 900
lowa 800
lowa 804
lowa 905
towa 806/8
lowa 906/8
lowa 907
lowa 909
lowa 911
lowa 911
lowa 911
lowa 912
Jowa 912
lowa 913
lowa 913
lowa 915\17
towa 815\17
lowa 915117

353
495
393
290
5980
543

723
376
254
134
118
192
2098

903
613
471
578
258
348

471
469
452
391
314
833
599
490
365

456
513
448
221

508
518
374
382
303
290
306
243
371
773

238

523

683
911

373
632
125
311
307
242
256
341
413
433
190
353
202
416

451
107
526
396
325
518
324
413
31

397
657
345
349

605
257
256
2515
603
689
318
244

73
274
821

509

255
436
279
364
1170
236

185
193

365
172
138
196
101
166
173
353
338
344
268
283
202

349
165
493
257
613
535
426
155

304
424
240
158

389
387

183
17
190
17
242
427
582

471

397

828
1060

544
215

a3
361
374
344
362
263
277
184
250
300
256
1345
451

449
127
266
390
356
438
2070
397
345

145
450
273

566
196

563
181
132
656
452
337

446

117
318
196
310
782
171
492

102

106
93
93

227

100
74
238
305
186
135
161

226
94
18

94
269
312
356
223
257
140
117
135
1582
110

289
124

160
42
86

143

148

485

45

13
423
121

217

74
143
364
377
453

1070
150
352
216
364

97
309

294
24
130
325
178
400
77
383
789
80
60
a5
133
182
218

485
217

353
191
195
173
78
112

119

3/26/98
3/18/98

Self

1122197

Rejected

Rejected

1
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ELC
LPPM

LPPM

LPPM

LPPM

LPPM
LPPM
DA

LPPM

LPPM

lowa 916
lowa 919
lowa 919
lowa 922
fowa 922
lowa 925
lowa 925
towa 925
lowa 1001
lowa 1002
lowa 1002
lowa 1004/06
lowa 1004/06
lowa 1004/06
lowa 1005
lowa 1005
lowa 1005
lowa 1008
lowa 1008
lowa 1009
fowa 1011
lowa 1011
lowa 1012
lowa 1013
lowa 1013
lowa 1014
lowa 1014
lowa 1014
lowa 1015
lowa 1015
lowa 1017
lowa 1018
fowa 1025
lowa 1026
lowa 1026
towa 1027
towa 1027
lowa 1028
lowa 1028
lowa 1028
lowa 1030
lowa 1030
lowa 1031
jowa 1109
lowa 1109
lowa 1109
lowa 1115
lowa 1115
lowa 1115
lowa 1116
lowa 1116

596
523
289

1198
33
685

241
269
549
537

457

715

557
267
180
360
150
243
31
1180
220
607

1098
488G
338

496
1234
38
203
648

462
626

199

371
607
2030

21
284

514

a3

2692

153
438
422

746
758
652
225
616
a64

153
379

386

250
312

492
316
142
335
a1

354
404

349

787
724

233

456
557
229
451

336

164
224
376
197

510
334
191
492

508
123
181

192
247
285
402

476
377
271

185

806
568
2n

398
679
486
133
361

412
489

553
220

923
546
917
492

242

131
238

457

383
379
330
3101

156
334
272
174
740
2740
216
561

184
127
95

164

318

191

447
311
136
408
103

399
219

369
484

217

301

60
141
288
290
225

45

199
177
699
115
399

317
452
128
434
116
229
233
136
289
122

393

107
49

110
62
183

5360
48
27N
213
282
288
39
743
281
137
1058
650
540
157

100
733
494
509
405
33

214
107

300

281

1167
986
694
214
276
305
763

98
136

113

22
19

5430
871
167

52
125
155

48

211

6
2

-

12

12

12

12

12

Rejected
Rejected

Rejected

Rejected

Rejected

Rejected

- a a



LPPM

LPPM

LPPM

LPPM

LPPM

DA

LPPM

DA

LPPM
LPPM

LPPM
LPPM

lowa 1116
lowa 1117
lowa 1120
lowa 1120
lowa 1120
fowa 1122
lowa 1122
lowa 1124
lowa 1124
lowa 1124
lowa 1200
lowa 1201
lowa 1201
lowa 1202
lowa 1205
lowa 1205
lowa 1205
lowa 1208
lowa 1208
lowa 1208
lowa 1211
lowa 1211
lowa 1211
lowa 1211
fowa 1213
lowa 1213
lowa 1213
lowa 1216
lowa 1216
lowa 1217
lowa 1218
lowa 1218
lowa 1218
lowa 1222
lowa 1222
lowa 1223
lowa 1224
towa 1227
lowa 1227
towa 1229
lowa 1230
fowa 1230
lowa 1231
lowa 1234
lowa 1235
lowa 1235
lowa 1235
lowa 1238
lowa 1242
lowa 1245
lowa 1245

412
371

294
ar4
208
175
821

451

273

588
806

429

445

527

168
176
569
315
176
456
352
300

426
504

526
741
655
615

178
144
128
334
358
4320

639
267
244
200
217
244
222
467

215
3985
327
448

926

360
33

320
261
441
810

240
169
170

542
514

1100
232
490
284
470
266
546
148
373
324
854

567
329
156

148
219
78
705
950

391

161
252
446

192
516
2
297
188
386
1351
333
226

200
426
348
491
426

272
230

180
538

420
442

538
247
29
121

431
330
185
710

740
227
203

196
180
204
305
233

92

185

192
112
47
770
356
355
a766
248
20

242
120
334
397
120

73
170

396
426

573
136

414

197
162

192
278
594
180

450

593
136
57

54
140
19
1377
460

558
455
142
318
281

293
130

287

101
47
324
147
160
324

184
104

131
375
364
224
110

444
123
42
178

299
234
70
1179

125
567
100
168

127
125
175
215
165

67
174

172

63
31

356

513

101
53
185
383
53

52
46

255
543
533
386

572
338
156
626
159
117
121
971
796

12

12

12

Rejected

2/19/98

Rejected

Rejected

Rejected

Rejected

Rejected
Rejected

Rejected

Rejected



LPPM

LPPM

LPPM

CH

LPPM

O

ELC
ELC
CR

ELC

p

DA

ELC

lowa 1300
lowa 1301
lowa 1301
lowa 1301
lowa 1304
lowa 1304
lowa 1305
lowa 1305
lowa 1307
lowa 1307
lowa 1307
lowa 1308/10
lowa 1311
lowa 1311
lowa 1312
lowa 1313
lowa 1313
lowa 1314
lowa 1315
lowa 1315
lowa 1315
lowa 1316
lowa 1316
lowa 1317
lowa 1322
lowa 1324
lowa 1327
lowa 1329
lowa 1331
lowa 1335
lowa 1338
lowa 1348
lowa 1400
lowa 1401
lowa 1405
lowa 1405
lowa 1406
lowa 1406
lowa 1408
lowa 1410
lowa 1415
lowa 1417
jowa 1419
lowa 1419
lowa 1421
lowa 1421
lowa 1423
lowa 1427
fowa 1429/31
{owa 2000/2100
lowa 2100

476
448

850
706

218
416

417
518
585

580

413

593

466
343
305

649

559
617
596
587
6468

1300
518
1860

486

804

871

542

171

869

337
354

430
75
284

584

591

566

734
674

729
553
508
743
608

643

275

236

674

823

687
748

236

593

472

1970

352
545

842
366
426

330
§16
286
203
520
382

216
223

547
68
431

262

386
390

316

433
572
810
496
1512
437
598

607
1710
535

731

816
419

411

120
470

208
286
254
393
69
420

506
458

250
93
456
352
469

358
518

753
350
459
718
389
617
702

269

565

653

824
515

479

1690

269
396
89

254
242
124
548
272
197

82
468

162

177

446

183
91
316

257

126
554
7410
552
1678
207
670

548
947
388
513
232
327
398
666

1451
108
354
843
590
894
725
230
199

292
445

232

180

S0
272

391
465
233
488
347
663
611

307
871
595
337
346

751
322

994

266

420

985

w

12
12
12

12

Rejected

9/23/97

Self

Rejected

Rejected

12116/97
ToBe

1119197
Rejected
Rejected
Rejected
ToBe
ToBe
Selt

Rejected

Rejected

1

1

-

N =2 2N



LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

lowa 2103
lowa 2200
lowa 2200
lowa 2201
lowa 2201
lowa 2207
lowa 2208
fowa 2209
lowa 2209
lowa 2210
lowa 2210
lowa 2215
lowa 2215
lowa 2215
lowa 2215
lowa 2216
lowa 2216
lowa 2218
lowa 2218
lowa 2219
lowa 2221
lowa 2224
lowa 2224
lowa 2224
lowa 2225
lowa 2228
lowa 2228
lowa 2228
lowa 2229
lowa 2229
lowa 2231
lowa 2231
lowa 2231
lowa 2232
lowa 2232
lowa 2233
lowa 2233
lowa 2234
lowa 2234
lowa 2234
lowa 2236
lowa 2236
lowa 2236
lowa 2236
lowa 2238
lowa 2241
lowa 2241
lowa 2241
iowa 2242
lowa 2242
lowa 2242

2200
239
159
216
563
777
496
413

334
330

429
300
307
366
232
838
514

390
347

357
272

220

131

277

2640

170
450

229

187
107
111
173

274

724
249
150

414
168
738

520
465
386

427
535

866
751
537
558
620
132
137
344
91

649

695
455

437

277

240
208

443

354
448

447
170
101
214
497
474
375
350

187

257

335

320

373
148

243
549
117
97
227
123
357
284
340
152
10
1070
130
499

293
237

148
22

212
191

228
116

234
365
157

501
262

417

265
272

281

422
457
386

349
357
254
631
521
411
688
364
434
658
455
219
770
575

1860
534

262
325

1038
531

387
508

257
118
82
92
146
197
330
213

36

203
370

222
686
182
112

400
144
32

113
127

168

64

188

148

49
133
122

91

80

70
298

76

18

155
132

223
96

122
350
244
431

50

526
360

305
188
107
132

237
180
212

427
327

423

220

375

158

m
255
23

317
154
743
162
194

626
93

6

12

To Be

Rejected

ToBe

ToBe

Rejected



LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

LPPM

LPPM

LPPM
LPPM

LPPM

LPPM

lowa 2247
lowa 2248
lowa 2248
lowa 2250
lowa 2250
lowa 2250
lowa 2251
lowa 2255
lowa 2256
lowa 2256
lowa 2257
lowa 2258
lowa 2259
lowa 2259
lowa 2260
lowa 2261
lowa 2261
lowa 2261
lowa 2262
lowa 2262
lowa 2263
lowa 2300
lowa 2304
lowa 2304
lowa 2308
lowa 2308
lowa 2308
lowa 2310
lowa 2310
lowa 2310
lowa 2312
lowa 2314
lowa 2314
lowa 2316
lowa 2316
lowa 2318
fowa2318
lowa 2326
fowa 2326
lowa 2326
lowa 2328
lowa 2330
lowa 2332
lowa 2332
towa 2354
lowa 2354
lowa 2354
lowa 2405
lowa 2405
lowa 2405
lowa 2408

612

366
279

419
396
272
309
41
366
295
170
239
185
218
602

171
297
267
424
565
183
328
236

162
152
139
118
123
648
208
168

168
203
200
1290
806

183

561
85
227
633
650

694
428
204
288
255
177
409
126
418

332
244
198
391
288
416
571
655
284
130

457

222
596
405
1010

825
603
689

140
262
377

545
312
335
110
106
1010
148

340

257

265
194
358
253
235
233
344
241
269
230
240
215

209
186
78

147

217
142
196
263
153

503

146
148
149

457
150
175
158
184

926
782

246

483
443
657
538
250
607
489
387
160
307
240
69
296
306
253
398

152
389
250
213
103

260

1000
145
149
228
550
504
856

1140
1100
327

305
351
801
362
230

155
73
5040
485

332

187

115
129

212
99
133
143
140
49
220
267
35
182

M1
16
55

26

227

148
249
73

167
418
79
106
167

580
152
118

134

452

120

251
54
403
362

206
352
55
159
168
26
268
335
163
400

86
238
205

72

18

416

1010
345
583
116
465

774
288
1790
943
234

489
82
138

165

42

2340

12

To Be



LPPM

LPPM

LPPM

DA

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM
LPPM

LPPM

lowa 2409
lowa 2409
lowa 2411
lowa 2412
lowa 2413
lowa 2414
lowa 2415
lowa 2417
lowa 2417
lowa 2417
lowa 2419
lowa 2420
lowa 2421
lowa 2423
lowa 2425
lowa 2425
lowa 2425
lowa 2427
lowa 2433
lowa 2433
lowa 2433
lowa 2438
fowa 2439
lowa 2441
lowa 2441
lowa 2441
lowa 2441
lowa 2476
Jefferson 2002
Kennedy 1603
Kennedy 1604
Kennedy 1604
Kennedy 1604
Kennedy 1605
Kennedy 1605
Kennedy 1607
Kennedy 1608
Kennedy 1609
Kennedy 1610
Kennedy 1610
Kennedy 1612
Kennedy 1612
Kennedy 1616
Kennedy 1700
Kennedy 1702/04
Kennedy 1702/04
Kennedy 1702/04
Kennedy 1706
Kennedy 1706
Kennedy 1710
Kennedy 1710

158
247
2030
197

209
234
351
440

179
317
362
158
250

107
174

165
212
645
421

188
335
515
17

306
182
33
381
330
133

171
252
198
158
213

85
113
183
152

187
198
755
134
338
253
103
723
633

61
445

251
186

104
321

282
184
492
369

138

510
358

279
267
288
440
233
149
117
222
154
266

263

102
120
32
86

214
260

156
291
278
166
225
166
202
270
503

133
208
362
144
257
269
275
17
89

161
194
641

332
295
156
217
538
458

21
180
170
685
273
284

217
171
118
78

85
104
54
185
157
146

218
199
465
217
264
345
121
801

55
414

246
a75
185
192
179
322

92
204
222

197
373
183
364

1760

259
3N
159

107
197
123
S3
140
176
175
536
3N
I
106
185
26
128

152
587

145
157
96
196
174
173
164
351
163
164
65
352
121
125

17
931
371
568
161
158
296

118
220
640
314
216
328
136
172
85
434
163
346
114
107
198
76
69

151
149
151
181

153
298
380
91
82
259
252
528
106

94
278

214
345

35
242
165
150
246
124
191
192

160
129
434
1310
166
992
448
82
99
642
165
288
105
75
144
339
124
273

168
456

388

182
193

167

Rejected
Rejected
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LPPM

LPPM
LPPM
LPPM
LPPM

LPPM
LPPM
LPPM

LPPM

LPPM

LPPM
LPPM

LPPM
LPPM

LPPM
LPPM

LPPM

LPPM

Kennedy 1711
Kennedy 1712
Kennedy 1714
Kennedy 1714
Kennedy 1714
Kennedy 1718/20/24
Kennedy 1720
Kennedy 1722
Kennedy 1724
Kennedy 1724
Lee 701
Lee 703
Lee 711
Lee 723
Lee 723
Lee 723
Lee 725
Lee 800
Lee 800
Lee 801
Lee 801
Lee 801
Lee 805
Lee 803
Lee 808
Lee 811
Lee 812
Lee 817
Lee 817
Lee 822
Lee 822
Lee 824
lee 905
lee 905
lee 905
lee 907
lae 907
lee 907
Lee 909
Lee 809
Lee 911
Lee 911
Lee 513
Lee 913
Lee 919
Lee 919
Lee 919
Lee 921
Lee 921
Lee 921
Lee 923

21

70
205
179
320
275
227

99
223
303
238

706
121
131
165

114
81
74

592
44

145

276

225
179
130
170
689
698

237

297
185
323
256
404

789
353
677
482

89

135
131
150
241
200
300
164
213
255
375

603
133
341
185

124
252
153
529
103
a8

496

177
1833
219
215
176
312
287
162

185
256
285
1160

182
142
325
a74

103
108
62

280
172
445
175

210
257
743
113
152
166

114
113
114

37
143

161
810
190
101

214

154

174
185
443
80
504
17
81
157

423

70

27

104
114
116
213
133
151
48
204
388
€99
594
463
252
73|
189

259
202
118
347
118
83

1170
1270
205
176

171

385

194
186
368
17
43
162

514

34

1"
43
73
70
212
17
116
407
173
189
140

578
64
138
822
108
90
115
127
133
266
40
m
21
1
1390
95
65

156

143
32
79

159

42
225

243

42

673
50
139
68

167
115
134
27
162
446
300

403
116
366
28
20
14
245
256

145
737

81
833
253
198
hPal

107

100
106
149
39
250
93
168

38

327

a4 o



XD IDO

ELC

ELR

LPPM

DA

LPPM

LPPM

LPPM

Lee 925
Lee 925
Lee 2001
Lee 2019
Lee 2021
Lee 2025
Lee 2027
Lee 2029
Lee 2031
Lee 2031
Lee 2037
Lee 2037
Lee 2041
Lee 2041
Lee 2045
Lee 2045
Lee 2047
Lee 2101
Lee 2105
Lee 2105
Lee 2106
Lee 2106
tee 2109
Lee 2109
Lee 2110
Lee 2110
Lee 2110
Lee 2112/14
Lee 2112/14
Lee 2115
Lee 2115
Lee 2119
Lee 2120722
Lee 2123
Lee 2123
Lee 2124
Lee 2124
Lee 2127
Lee 2127
Lee 2127
Lee 2130
Lee 2130
Lee 2130
Lee 2131
Lee 2135
Lee 2135
Lee 2138
Lee 2139
Lee 2139
Lee 2139
Lee 2140

741

913
903
454
657
380
426

683
731
485
634
442
437
715

495
1060
284
271
1518
540
207
592
409
471
540

354
537

300

591
446
909

234
314
384

166
171
314
344

351

375
28

768
1271
1220

503

833

1070
460
756
166
479
607
465

302
480
403

226
971
272
312
215
380
383
731
802
633

641

262
521

275
1130
356

585
526

420

31

614

737

854
735
413
530
431
379

454
446
359
572
403

628

261

419

490

530

319

477

141

302

932

208

237

cr2

143

215

493

374

375
73

704
1249

427
904

810
181
260
1280
426

419
81
413
396
270
698
252
308
363
355
427
738
516
275
528
338
2740
266
486
283

420

261

433

697

604
424
115
468
475
132
551
306
120
286
M
241

453

52
485
245
163
567
316
301
358

429
565
228

333

161
111
84

184
€8
278
149
371

a3

334
246
525
376

375
96

523
221
675
443
815
278
278
266

227
172

216

300
171
367
181
232
665
261
291

424
326
353

460

768
482
150

741
241
186
317
445

260
518
156
250
353

148

12
12

12

12

12

Rejected
To Be
Rejected
Rejected
Rejected
To Be
To Be
Rejected
Rejected

Rejected

Rejected

Rejected

Rejected

Selt

11124197

Rejected

[ Y
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LPPM

LPPM
LPPM

DA

LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM

Lee 2143
Lee 2143
Lee 2145
Lee 2145
Lee 2147
Lee 2149
Lee 2150
Lee 2151
Lee 2151
Lee 2153
Lee 2154
Lee 2154
Lee 2154
Lee 2158/58
Lee 2156/58
Lee 2160/62
Lee 2160/62
Lee 2160/62
Lee 2161
Lee 2161
Lee 2164
Lee 2167
Lee 2168
Lee 2172
Lee 2172
Lee 2201
Lee 2201
Lee 2203
Lee 2203
Lee 2203
Lee 2205/07
Lee 2205/07
Lee 2205/07
Lee 2208
Lee 2208
Lee 2209
Lee 2209
Lee 2211
Lee 2210/12
Lee 2213
Lee 2213
Lee 2214/16
Lee 2214/16
Lee 2217
Lee 2219
Lee 2221
Lee 2221
Lee 2221
Lee 2224
Lee 2224
Lee 2231

912
a1
422
341
849
733
218
141
215

265
288

413

238

3N

360

104

123

482

376

525

370

602
428

470

372

546

574

430

430

287

244

130

331

273
208

381
294
399
301
752
337
499
269
158

589
706

198

1060
565

324

290

270
1620
4390

532

645
951

319
272

663
592

3250
172
638

462

342
272
144

503
340
751

730
603
347
322
816
686
189
68

138

164
230

629
487
343
218
401
816
621
110

171
750
468

646
246
286

581
191
1380
215
393
252
237
443
251
413

307
168
120
56
77

188
284
196

278
385
376
586
696
494
169
342

526
466

135
369
g3
516

268
833
283
250
495
753
821

343
334
342

512
760
648

1250
97
686

542
482

339
93

640
353
618

306

132

189
226
296

116
148
115

104
145
202
225

213
174
343
263

55

148
1030
266
78

120
102
1983

30
103
150

g1
120
194
186
128
62

127
7
216
100
166
26

93

21

130

276
149
310
114

35
277
1010
178

41

175
750
209
116

1592
383
274
118

434
572
118

157

788
432
657
494
377
89
957
55
126
558
85

(=]

12

12

Rejected

Rejected

Rejected

A4 a4 a
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LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

LPPM

LPPM

LPPM

LPPM
LPPM
LPPM

LPPM
LPPM
LPPM
LPPM
LPPM

LPPM

LPPM

Lee 2231
Lee 2231
Lee 2236
Lee 2237
Lee 2239
Lee 2240
Lee 2240
Lee 2240
Lee 2241
Lee 2241
Lee 2241
Lee 2243
Lee 2243
Lee 2243
(ee 2244
Lee 2244
Lee 2244
Lee 2246/48
Lee 2246/43
Lee 2246/48
Lee 2249
Lee 2249
Lee 2251
Lee 2253
Lee 2253
Lee 2254
Lee 2254
Lee 2255
Lee 2255
Lee 2256
Lee 2256
Lee 2257
Lee 22567
Lee 2257
Lee 2258
Lee 2260
Lee 2261
Lee 2261
Lee 2265
Lee 2301
Lincoln 2105
Lincoln 2124
Lincoln 2227
Lincoin 2227
Lincoln 2227
Madison 705
Madison 705
Madison 705
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